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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-2884

October 27, 1995
MEMORANDUM FOR DISTRIBUTION

SUBJECT: DoD Use of Economy Act Orders Issued to a Central Intelligence Agency
Component (Report No. 96-018)

We are providing this audit report for review and comment. The audit results
indicate a need to stop the use of Economy Act orders by DoD Components to purchase
computer equipment using the National Photographic Interpretation Center contract.
We considered management comments on a draft of this report in preparing the final
report.

DoD Directive 7650.3 requires that all recommendations and issues regarding
potential monetary benefits be resolved promptly. Although the comments we received
were generally responsive, some either did not meet the intent of the recommendation
or did not provide specific corrective actions. Additional comments are requested from
the Under Secretary of Defense for Acquisition and Technology; the Army; the Navy;
Commander in Chief, U.S. European Command; Commander in Chief, U.S. Pacific
Command; Commander in Chief, U.S. Atlantic Command; Commander in Chief,
U.S. Special Operations Command; Director, Defense Information Systems Agency;
and Director, Defense Logistics Agency.

Also, as a result of the management comments received, we redirected draft
Recommendations 1d. and le. to the Assistant Secretary of Defense (Command,
Control, Communications and Intelligence) and renumbered them as Recommendations
2.a. and 2.b. We request that the Assistant Secretary of Defense (Command, Control,
Communications and Intelligence) provide comments on the final report. Because the
Commander in Chief, U.S. Strategic Command; Director, Defense Intelligence
Agency; Director, Defense Nuclear Agency; and the Director, Joint Staff did not
comment on the draft of this report, we request comments in response to the final
report. See the Management Comments Required section at the end of Part I for the
specific requirements for the comments to be provided by November 27, 1995.

If you have any questions on this audit, please contact Ms. Mary Lu Ugone,
Audit Program Director, at (703) 604-9529 (DSN 664-9529) or Ms. Cecelia A.
Miggins, Audit Project Manager, at (703) 604-9542 (DSN 664-9542). See
Appendix H for the report distribution. The audit team members are listed inside the
back cover.

Robert J. Lieberman
Assistant Inspector General
for Auditing
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Office of the Inspector General, DoD

Report No. 96-018 October 27, 1995
(Project No. SRE-0049)

DoD Use of Economy Act Orders Issued to a Central
Intelligence Agency Component

Executive Summary

Introduction. United States Code, title 31, section 1535, "Agency Agreements,"
(hereafter referred to as the Economy Act) requires DoD Components to ensure that an
Economy Act order (an order made by a DoD Component to another Federal agency
for goods or services) is in the best interest of DoD. Also, the Defense Authorization
Act for FY 1994, section 844, requires the Secretary of Defense to establish regulations
governing DoD use of Economy Act orders administered by Federal agencies and
specifically prohibits the supported agency from paying the receiving agency any fee
that exceeds the actual or estimated cost of administering or entering into the contract.
Further, Secretary of Defense guidance requires determining whether the goods or
services can be obtained directly from a private source as conveniently and
cost-effectively as through the agency administering the Economy Act order. We
issued a draft of this report as a quick-reaction report to alert DoD management to stop
issuing Economy Act orders against a National Photographic Interpretation
Center (NPIC) contract because the computer equipment purchased under the Economy
Act orders may not be the best value for DoD.

Objectives. The announced audit objective was to evaluate Military Department and
Defense agency (hereafter referred to as the DoD Components) use of Economy Act
orders to obtain computer equipment through NPIC. We obtained all information
concerning NPIC actions and documentation, including copies of the basic contracts
and selected DoD Economy Act orders, through the office of the Inspector General,
Central Intelligence Agency (CIA). Specifically, we reviewed DoD Component
Economy Act orders for compliance with laws and regulations. We will issue a
separate report that discusses management controls over Economy Act orders at major
DoD Components.

Audit Results. The DoD has no assurance that Economy Act orders placed on the
NPIC contracts represent a "best value" for DoD. Since 1988, 192 subordinate
components within 17 major DoD Components issued 1,177 Economy Act orders for
computer equipment, costing about $365.3 million, through two unclassified NPIC
contracts with Sun Microsystems Federal, Incorporated (Sun Microsystems). Based on
data made available by the Office of the Inspector General, CIA, we estimated that
$14.7 million related to the volume of DoD orders accrued to the NPIC, not to the
DoD. Those monetary benefits resulted from equipment allowances and prompt
payment discounts given to NPIC by the vendor. Given the volume of DoD computer
equipment purchases, the DoD Components should not have to rely on the CIA to
negotiate favorable pricing.

There continue to be material management control weaknesses in the DoD use of
Economy Act orders. Recommendations in the report, if implemented, will ensure that
DoD obtains the best value in computer equipment purchases and complies with
statutory and regulatory requirements. We could not quantify the potential monetary
benefits associated with stopping the issuance of Economy Act orders to NPIC and



canceling unfilled Economy Act orders. However, DoD should obtain from NPIC
$14.7 million, which NPIC received in contractor rebates and discounted payments as a
result of DoD purchases. See Part I for a discussion of the audit results and
Appendix G for a summary of potential benefits resulting from the audit.

Summary of Recommendations. We recommend that the DoD Components stop
issuing Economy Act orders on the 1995 contract with the NPIC; cancel any unfilled
orders related to the 1995 contract and the 1987 contract which was modified through
1994; and review the performance of and take appropriate actions against DoD officials
who exceeded their authority. Also, we recommend that DoD establish aggressive
milestones for completion of a DoD instruction that incorporates the requirements in
the February 8, 1994, Secretary of Defense memorandum, "Use of Orders Under the
Economy Act," and obtain a refund from NPIC in an amount equal to the value of
computer equipment NPIC received as a rebate for the Economy Act orders and to the
discount for prompt payment NPIC received from Sun Microsystems.

Management Comments. The DoD Components who responded to the draft report
generally concurred with the recommendations to stop issuing and cancel unfilled
Economy Act orders. The Army, Navy, and Defense Mapping Agency did not agree
that the orders placed directly with Sun Microsystems, under the memorandum of
understanding with NPIC, were subject to the provisions of the Economy Act
requirements. The Army stated that for an order to be an Economy Act order, it must
be placed with the receiving agency and that the prime consideration is whether DoD
transferred funds to NPIC not whether the contract is an NPIC contract. The Navy
stated that it believed the orders were not subject to the Economy Act because they
were placed by a Navy contracting officer directly under the NPIC contract. The
Defense Mapping Agency disagreed that the direct orders were Economy Act orders
because NPIC delegated the ordering, funding, and payment functions and the
memorandum of understanding did not include service fees for contracting or
acquisition costs.

The DoD Components, with the exception of the Army, generally agreed that a review
should be conducted of the performance of officials who did not comply with the
Economy Act. The Defense Logistics Agency partially concurred, stating that policy is
in place, but did not state that a review of performance would be performed. The
Army nonconcurred, stating that action could not be taken without the identification of
specific violations by Army organizations and officials.

The DoD Components generally agreed that a refund should be obtained from NPIC
for the rebates and discounts NPIC received from Sun Microsystems. However, the
DoD Components generally agreed that a single DoD office would be in a better
position to negotiate with NPIC for all of DoD.

The Under Secretary of Defense for Acquisition and Technology reissued DoD
Instruction 4000.19, "Interservice and Intragovernmental Support," effective
October 1, 1995. The Defense Information Systems Agency concurred with the
recommendation that it should determine whether an existing or new DoD contract with
Sun Microsystems would be the best value for DoD. In fact, the U.S. Atlantic
Command indicated that it uses a contract that the Defense Intelligence Agency has
with "SUN" that has pricing equal to the NPIC contract with Sun Microsystems.

The U.S. Strategic Command, Defense Intelligence Agency, Defense Nuclear Agency,
and Joint Staff did not provide comments on the draft report. Although not required to
respond, the NPIC nonconcurred with the finding, stating that the report omitted the
conclusion of the Inspector General, CIA, that contract prices and terms did appear
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advantageous when compared to other Government contracts. See PartI for a
summary of management comments and Part III for the complete texts of management
comments.

Audit Response. We consider management comments on the recommendations to stop
issuing and cancel all unfilled Economy Act orders to be generally responsive. As a
result of our audit, on September 11, 1995, the Assistant Secretary of the Defense
(Command, Control, Communications and Intelligence) issued a memorandum, "DoD
Orders Against National Photographic Interpretation Center (NPIC) Contract with Sun
Microsystems," which provides the conditions for the DoD Component continued use
of the NPIC contract with Sun Microsystems. We consider the conditions set forth in
the memorandum to meet the intent of the recommendations. The conditions include
compliance with DoD Instruction 4000.19, "Interservice and Intragovernmental
Support,” August 9, 1995. The Instruction was reissued and was to include the policy
statement from the Secretary of Defense memorandum, "Use of Orders Under the
Economy Act," February 8, 1994.

The Army and Defense Logistics Agency comments were partially responsive to the
recommendation to review the performance of officials' use of Economy Act orders.
Although the audit did not identify the specific organizations and officials who violated
the Economy Act, the audit did identify DoD Components that issued Economy Act
orders after statutory and regulatory guidance was provided.

We do not agree with the Army, Navy, and Defense Mapping Agency position that
orders placed directly with Sun Microsystems, under the memorandum of
understanding between the DoD Component and NPIC, are not subject to Economy Act
requirements. Regardless of the way the transactions were structured, the underlying
authority for DoD purchases remains the NPIC contract with Sun Microsystems.

The comments from the Under Secretary of Defense for Acquisition and Technology
were partially responsive. The comments do not provide the implementation plan for
establishing a system to track Economy Act orders and associated dollars.

Also, the Defense Information Systems Agency did not specify a plan of action for
determining whether an existing or new contract with Sun Microsystems would be the
best value for DoD.

See Part I for a detailed audit response to management comments.

As a result of management comments to the recommendation for obtaining a refund for
rebates, we redirected and renumbered recommendations to the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence). Based on
management comments, we agreed to assist the Assistant Secretary of Defense
(Command, Control, Communications and Intelligence) in determining the refund due
to the DoD Components. We request that the Under Secretary of Defense for
Acquisition and Technology; Assistant Secretary of Defense (Command, Control,
Communications and Intelligence); the Army; the Navy; European Command; Pacific
Command; Atlantic Command; Special Operations Command; Strategic Command;
Defense Intelligence Agency; Defense Information Systems Agency; Defense Logistics
Agency; Defense Nuclear Agency; and the Director, Joint Staff, provide comments on
the final report by November 27, 1995.
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Audit Results

Audit Background

Since 1988, at least 192 subordinate components within 17 major DoD Military
Departments and Defense agencies (hereafter referred to as the DoD
Components) placed more than 1,177 Economy Act orders,! for Sun model
computer equipment, valued at %bout $365.3 million (see the Figure below),
against two sole-source contracts“ that the National Photographic Interpretation
Center (NPIC), a component of the Central Intelligence Agency (CIA), has with
Sun Microsystems Federal, Incorporated (Sun Microsystems)

Dollars (millions)
$140

120

100

o B & & 8

1988 1989 1990 1991 1992 1993 1994 1995
Year

The amounts are current as of April 1995 and do not include
Economy Act orders DoD Components placed directly with
Sun Microsystems.

Value of DoD Economy Act Orders Placed Through NPIC

Also, 23 DoD Components have memorandums of understanding with NPIC
and issue Economy Act orders directly to Sun Microsystems with the NPIC
contract as the basic procurement vehicle. We do not know the total number or
total value of the Economy Act orders DoD Components have placed directly
with Sun Microsystems. We obtained all information concerning NPIC actions
and documentation, including copies of the basic contract and selected DoD
Economy Act orders, through the Office of the Inspector General, CIA.

1An Economy Act order is an agency order for goods and services that another
agency can provide or can furnish by contract.

2A sole-source contract is a contract that was negotiated with only one source
rather than competed. The NPIC did attempt to compete the contract.
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Audit Results

Personnel in the Office of the Inspector General, CIA, stated that the
information on the Economy Act orders placed directly with Sun Microsystems
was not available.

Contract 87-K362300-000 was for 1987 through 1994, and contract
95-K216600-000 began October 1, 1994, for 1 year with 4 option years. See
Appendix C for a list of the Economy Act orders placed against those contracts
through NPIC and Appendix D for the 23 DoD Components that have
memorandums of understanding to place orders against those contracts directly
with Sun Microsystems.

The Inspector General, DoD, has issued 11 reports on matters related to
Economy Act orders, prompting DoD Components to establish supplemental
guidance for using Economy Act orders. The supplemental guidance will be
summarized and discussed in a separate report on management controls over
Economy Act orders. United States Code, title 31, section 1535, "Agency
Agreements," (hereafter referred to as the Economy Act); Public Law 103-160,
"Defense Authorization Act for FY 1994," November 30, 1993; and Federal
Acquisition Regulation subpart 17.5, "Interagency Acquisitions Under the
Economy Act," provide the primary statutory and regulatory requirements for
placing Economy Act orders.

Statutory, Regulatory, and DoD Requirements Related to
Economy Act Orders

Statutory and Regulatory Requirements. The Economy Act requires DoD
Components to ensure that an Economy Act order is the best value for the DoD.
The Economy Act provides specific terms under which DoD Components may
place an Economy Act order. Because DoD Components did not previously
comply with the requirements of the Economy Act, the Defense Authorization
Act for FY 1994 contained additional statutory provisions that further regulate
Economy Act orders. Specifically, the Defense Authorization Act for FY 1994,
section 844, "DoD Purchases Through Other Agencies," requires the Secretary
of Defense to establish regulations governing Economy Act orders, and more
important, prohibits the supported agency from paying the receiving agency a
fee that exceeds the actual or estimated cost of entering into or administering a
contract for goods or services.

DoD Requirements. On February 8, 1994, the Secretary of Defense issued a
memorandum, "Use of Orders Under the Economy Act." Specifically, the
Secretary of Defense memorandum states:

To implement this policy statement and to comply with section 844 of
the National Defense Authorizations for Fiscal Year 1994, I am
directing that the following actions be accomplished within 90 days:



Audit Results

The Comptroller shall issue appropriate accounting and finance
guidance requiring that documented determination and finding
approvals be provided to accounting officers prior to committing
funds on Economy Act orders.

The Under Secretary of Defense for Acquisition and Technology
(USD[A&T]) shall reissue DoDI [DoD Instruction] 4000.19,
"Interservice, Interdepartmental, and Interagency Support,” to
incorporate the policy statement and approval requirements as
delineated above and in section 844. The DoDI shall also establish
the requirement for a tracking system to report, on an annual basis to
the USD(A&T), the number and associated dollars of Economy Act
orders released outside of DoD.

The USD(A&T) shall modify the Defense Federal Acquisition
Regulation Supplement to define the role of the contracting officer in
the approval process for Economy Act orders.

On April 21, 1994, the Under Secretary of Defense (Comptroller) issued a
memorandum, "Accounting Officer Responsibility for Economy Act Orders,"
which states:

DoD accounting officers shall be responsible for ensuring that a
documented "determination and finding" statement is provided prior
to committing and obligating funds on Economy Act orders placed
outside the Department. The head of the requesting agency or
designee is responsible for the contents, approval, or accuracy of the
documented determination and finding statement. This new policy is
effective immediately, and will be included in Volume 11 of the
"DoD Financial Management Regulation" (DoD 7000.14-R).

On April 25, 1994, the Director, Defense Procurement, issued a memorandum,
"Economy Act," which states:

We have revised Subpart 217.5 of the Defense Federal Acquisition
Regulation Supplement (DFARS) to define the role of the contracting
officer in the approval process for Economy Act orders. Contracting
officers should provide advice, if requested, to assist requirements
personnel in the preparation of written determinations to support
Economy Act orders.

In addition, the DoD contracting officers are required to follow the provisions
of Federal Acquisition Regulation subpart 17.5 and Defense Federal Acquisition
Regulation Supplement subpart 217.5, "Interagency Acquisitions Under the
Economy Act Requirements." The NPIC is exempt from the provisions of
United States Code, title 10, chapter 137; the Federal Property and
Administrative Services Act, Title III; and the Federal Acquisition Regulation.
Although NPIC is exempt from many statutory and regulatory acquisition
requirements, we were informed by personnel from the Office of the Inspector
General, CIA, that it is agency policy to follow the Federal Acquisition
Regulation as much as possible.



Audit Results

Audit Objectives

The announced objective of the audit was to evaluate the DoD Component use
of Economy Act orders to obtain computer equipment through the NPIC. We
reviewed Economy Act orders for compliance with laws and regulations. We
will issue a separate report on management control programs pertaining to
Economy Act orders for the major DoD Components. Specifically, we
reviewed the DoD Component Economy Act orders for compliance with laws
and regulations. Appendix A discusses the audit scope and methodology.
Appendix B summarizes the prior audit coverage related to Economy Act
orders.



DoD Use of Economy Act Orders Issued
to a Central Intelligence Agency
Component

Since 1988, at least 192 subordinate components within 17 major DoD
Components issued 1,177 Economy Act orders for Sun model computer
equipment costing about $365.3 million on two unclassified NPIC
contracts with Sun Microsystems. The Economy Act orders may not
represent the best value for DoD.

The DoD Components may not have received the best value by ordering
through NPIC for the following reasons.

o The DoD Components did not have access to and complete
knowledge of the terms and conditions of the NPIC contracts in order to
make best-value decisions in purchasing computer equipment. Contract
terms and conditions included provisions for rebates, in the form of
computer equipment and discounts for prompt payment, that NPIC
received based on the value of DoD Economy Act orders.

o The DoD Components did not use DoD contracting expertise
to place a direct contract with Sun Microsystems or to explore existing
DoD contracting alternatives.

o The DoD Components did not follow statutory and regulatory
requirements for issuing Economy Act orders.

As a result, since 1988, NPIC received $14.7 million (at least
$11 million in rebates of computer equipment and as much as
$3.7 million in discounts for prompt payments) from Sun Microsystems,
while the DoD customers whose orders made those benefits possible did
not receive them.

NPIC Contract Terms and Conditions

Determining the Best Value for the DoD. The 17 major DoD Components
could not determine whether the prices for computer equipment were the best
value for the DoD. Although a determination for best value is required by the
Economy Act, the DoD Components did not have access to the NPIC contracts,
contract prices for the computer equipment, the NPIC pricing methodology, or
specific contract provisions that could have affected the determination for best
value. Instead, the DoD Components relied on information provided by NPIC
contracting personnel. Further, rather than relying on DoD contracting officers
for contracting approvals for issuing Economy Act orders, DoD Components
relied on their program office personnel who initiated the Economy Act orders.



DoD Use of Economy Act Orders Issued to a Central Intelligence Agency
Component

Because NPIC did not give copies of contracts 87-K362300-000 and
95-K216600-000 to DoD Components, they were not aware of the contract
provisions that allowed Sun Microsystems to give NPIC rebates based on the
value of Economy Act orders placed by DoD Components. In April 1995,
NPIC provided the Defense Information Systems Agency (DISA) a partial copy
of contract 95-K216600-000. The NPIC had deleted the contract provision
regarding the rebate for the contract allowance from the contract documentation
given to DISA. The DoD contracting officer stated that he asked the NPIC
contracting officer about the missing portion of the contract and was told that
the deleted information was not important and would not have any effect on the
Economy Act orders issued by DISA.

The 1987 contract contained a provision for an annual credit, and the 1995
contract contained a provision for a contract allowance. The provisions
provided for a rebate in the form of computer equipment (FY 1987 contract) or
Sun Microsystems hardware, including spare parts and software (FY 1995
contract).

NPIC Contract Allowances for FY 1994 and Preceding Years. The
provision for annual credit in contract 87-K362300-000 states:

Annual Credit.

After placing orders totaling at $20,000,000 (list price) for delivery
during any annual period, the Government will obtain an equipment
credit for its own use during the following annual period. This credit
is to be in the form of equipment received at no cost to the
Government, and may not be a cash credit. The percentage of credit
is determined as follows:

Annual Level of Procurements  Annual Credit

$20,000,000 - $ 30,000,000 1%
30,000,000 - 50,000,000 2%
50,000,000 - 70,000,000 3%
70,000,000 - 100,000,000 4%

Contract Allowance for FY 1995. The provision on contract
allowances in contract 95-K216600-000 states:

Sun Fed's [Sun Microsystems] Contract Allowance (CA) is offered to
the National Photographic Interpretation Center (NPIC) for
establishing mutually agreed upon delegated direct ordering locations
and for supporting external use of contract 95-K-216600-000. The
CA will be allocated in three increments of $500,000.00 each for this
government fiscal year (1995) occurring December, March, and June.
The CA is not a cash award and is offered only for the procurement of
Sun hardware, including spare parts, and software. The CA will not
apply to services, training, or repairs. The accumulated 1995 CA
must be expended before the end of government fiscal year 1995 and
is not to be carried over to fiscal year 1996.
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DoD Use of Economy Act Orders Issued to a Central Intelligence Agency
Component

Contract Provision for Discounted Payments. The DoD Components
were also unaware of an additional contract provision that provided for
discounted payments.

An additional one percent (1%) discount will be allowed when
payment is made twenty (20) days from receipt of invoice or date of
acceptance, whichever is later.

Appropriations Law Related to Augmenting Agency Funds. The General
Accounting Office, "Principles of Federal Appropriations Law," volume II,
chapter 6, "Auvailability of Appropriations: Amount," section E, "Augmentation
of Appropriations," states that an agency cannot use funds from outside sources
to augment its funds without specific statutory authority. Any organization
augmenting its funds without congressional authority is acting in contravention
of the law. Specifically, Principles of Federal Appropriations Law, volume II,
chapter 6, section E, states:

The prohibition against augmentation is a corollary of the separation
of powers doctrine. When Congress makes an appropriation, it is also
establishing an authorized program level. In other words, it is telling
the agency that it cannot operate beyond the level that it can finance
under its appropriation. . . . There is no statute which, in those
precise terms, prohibits the augmentation of appropriated funds. The
concept does nevertheless have an adequate statutory basis . . . .

In addition, United States Code, title 31, section 1301, "Application," states:

(a) Appropriations shall be applied only to the objects for which the
appropriations were made except as otherwise provided by law.

(b) The reappropriation and diversion of the unexpended balance of
an appropriation for a purpose other than that for which the
appropriation originally was made shall be construed and accounted
for as a new appropriation.

Augmenting NPIC Funds. The DoD Component Economy Act orders had the
effect of increasing NPIC appropriations, because DoD payments to NPIC
resulted in at least $11 million in computer equipment rebates to NPIC and as
much as $3.7 million in discounts to NPIC for prompt payments to Sun
Microsystems.

Credits and Allowances. The effect of the contract provisions for an
annual credit or contract allowance was that the DoD paid more than necessary
for equipment purchased under Economy Act orders. Based on the information
personnel in the Office of the Inspector General, CIA, provided on the
Economy Act orders, DoD paid at least $11 million more than necessary for
computer equipment. The $11 million is the estimated amount of computer
equipment rebates the contractor provided to NPIC as a result of DoD
purchases. The NPIC used the DoD Component Economy Act orders to qualify
for rebates in the form of computer equipment. The NPIC did not, in turn, give
those rebates to DoD. Consequently, DoD augmented NPIC funds by
subsidizing NPIC computer equipment purchases via the rebates provided by the
contract provisions.



DoD Use of Economy Act Orders Issued to a Central Intelligence Agency
Component

Prompt Payment Discounts. An additional contract provision allowed
NPIC to receive a 1-percent discount from Sun Microsystems for prompt
payments. That provision also had the effect of causing DoD to overpay for
computer equipment and to ultimately augment NPIC funds. DoD Components
did not receive invoices from NPIC that cited the discount terms. As stated
earlier, contracting officers did not have access to the contracts. By applying
the 1-percent discount to the $365.3 million in Economy Act orders, NPIC
would have saved as much as $3.7 million in payments to Sun Microsystems if
NPIC paid the invoices within required time frames. However, NPIC did not
“pass discounts on to the DoD. Consequently, DoD augmented NPIC funds via
the discount terms of the contract provision.

Defense Authorization Act for FY 1994. Section 844(b)(4) of the Defense
Authorization Act for FY 1994 prohibits DoD from paying any fee that exceeds
the actual or estimated cost of entering into and administering the contract under
which the order is filled. DoD Component personnel stated that NPIC
personnel told the DoD Components that they would pay only the price that Sun
Microsystems quoted for the computer equipment with no additional fee. In
response to the NPIC statement, the DoD Components believed that the price
quoted by Sun Microsystems was the total cost of the computer equipment.
Because DoD Components did not have access to key contract information, they
were unaware of the rebates and discounts that Sun Microsystems gave to NPIC
and, therefore, the DoD Components were unaware of the net cost of the
computer equipment. If the DoD Components had been aware of the rebates
and discounts, the DoD Components would have had the opportunity to
negotiate a contract with similar terms and conditions and would have taken
advantage of the rebates and discounts available to NPIC.

DoD Contracting Expertise

Expertise in Contracting with Sun Microsystems. The February 8, 1994,
Secretary of Defense memorandum provides that DoD organizations can make
purchases through a non-DoD agency only if the agency filling the order is
better qualified to enter into or administer the contract because that contracting
capability or expertise is not available within DoD. The DoD has clearly
demonstrated its expertise in contracting for computer equipment. Using direct
contracts with Sun Microsystems since 1988, DoD organizations have awarded
more than 1,350 contracting actions valued at $193 million for computer
equipment.

DISA Information Management Procurement Responsibilities. The DISA is
responsible for planning, developing, and supporting both the command,
control, and communications and the business information management
requirements for DoD.  That mission includes planning and managing
procurement support and modernizing the information infrastructure and
products to meet all DoD requirements. To meet that mission, DISA is
responsible for establishing and maintaining short- and long-term plans to
provide logistics and procurement support to all DoD organizations.
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The DISA has not developed a plan to procure Sun model computer equipment
to take advantage of the economies of scale that NPIC has with its Sun
Microsystems contracts.

Consequently, the DoD Components have:

o lost control of the use of Economy Act orders used to fulfill DoD
requirements for Sun model computer equipment,

o lost the use of funds that were in the form of rebates to NPIC, and

o put DoD management in the position of having to explain why DoD
Components continue to misuse Economy Act orders after Congress and the
Secretary of Defense established additional guidance to stop the misuse of
Economy Act orders.

Other Contracting Alternatives. DoD has existing contracts with Sun
Microsystems and could explore using those contracts instead of placing
Economy Act orders outside the DoD. Those contracts may contain technology
upgrades that are not available on the NPIC contract. Additionally, as the DoD
provider of information processing capabilities, DISA could explore obtaining
terms and conditions that are as beneficial as the NPIC contract in negotiating a
new DoD contract. Further, because the NPIC contract was not competitively
awarded to Sun Microsystems, DoD has the potential for greater monetary
benefits if the manufacturers of comparable equipment are allowed to compete
for future contract awards. Given the anticipated and sizeable future investment
(as evidenced by the 23 memorandums of understanding [see Appendix D]
between DoD Components and NPIC to purchase equipment), DoD needs to
consider comparable alternatives for Sun model computer equipment.

Satisfying Statutory and Regulatory Requirements

Using the information personnel in the office of the Inspector General, CIA,
provided, we determined that DoD Components placed at least 194 Economy
Act orders valued at $92.8 million (see Appendix E) through NPIC to Sun
Microsystems since the additional Economy Act requirements were issued in the
Defense Authorization Act for FY 1994 and in the February 8, 1994, Secretary
of Defense policy statement. Also, DISA has issued five Economy Act orders
valued at $19.6 million directly to Sun Microsystems using the NPIC contract
as the procurement vehicle. We do not know the number or value of Economy
Act orders other DoD Components placed directly with Sun Microsystems.
Personnel in the Office of the Inspector General, CIA, stated that information
on Economy Act orders other DoD Components placed directly with Sun
Microsystems was not available. Therefore, we cannot determine which of the
Economy Act orders remain open. Table 1 below shows examples of Economy
Act orders DoD Components have issued since the additional statutory and
regulatory guidance was issued.
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Table 1. Examples of Economy Act Orders Placed After Issuance of
Additional Economy Act Order Requirements

Number of
Economy Value
DoD Component Act Orders (millions)
Defense Information Systems Agency 25 $45.1
Standard Systems Group, Gunter Air Force Base 7 7.7
Army Nuclear and Chemical Agency 8 4.8
Air Force Technical Applications Center 8 2.5
U.S. Strategic Command 3 1.8

DISA issued Economy Act orders for Sun model computer equipment, such as
servers, workstations, memory expansion, hard and floppy data drives, data
storage devices, compact disk drives, adapter and connecting cables and Kkits,
software, maintenance, and other ancillary equipment to be used in the Global
Command and Control System.

Use of Economy Act Orders. The DoD Component personnel stated that they
used the NPIC contracts because NPIC said that the prices were the best and
that delivery time was quick. Personnel at one DoD Component told us that
Economy Act orders are sometimes used to obligate expiring funds.

An example of the use of Economy Act orders to obligate expiring funds was an
Economy Act order the Naval Computer and Telecommunications Station, New
Orleans, issued on behalf of the Air Force Materiel Systems Center,
Wright-Patterson, Air Force Base. On September 30, 1992, the last day of
FY 1992, the Materiel Systems Command sent $860,000 in Operation and
Maintenance funds (1-year funds) through a military interdepartmental purchase
request to the Naval Computer and Telecommunications Station, New Orleans.
Although, the Materiel Systems Center obligated the money at the end of
FY 1992, the money did not fill a valid requirement until January 5, 1993,
when the Naval Computer Telecommunications Station, New Orleans, placed
the Economy Act order with NPIC. Consequently, that Economy Act order
was inappropriately used as a vehicle to obligate expiring funds.

DoD Components Did Not Consider Economy Act Orders Placed Directly
with Sun Microsystems to be Economy Act Orders. The DoD Components
did not consider Economy Act orders made under memorandums of
understanding with NPIC subject to Economy Act requirements because the
DoD Components sent the orders directly to Sun Microsystems rather than
through NPIC. However, memorandums of understanding do not change the
fact that NPIC will continue to receive a contractor rebate in the form of
computer equipment. Additionally, because those Economy Act orders are
made by DoD Components against an NPIC contract (and not a DoD contract)
with Sun Microsystems, the orders are still subject to Economy Act provisions.

Management Response to Previous Reports that Relate to Economy Act

Requirements. The Office of the Inspector General, DoD, has issued
numerous reports that cite DoD Components for circumventing Economy Act
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requirements, not establishing management controls to ensure adequate
administration of Economy Act orders, and not establishing centralized
oversight of Economy Act orders. Also, Inspector General, DoD, Report
No. 90-034, "Contracting Through Interagency Agreements with the Library of
Congress," February 9, 1990, recommends disciplinary actions against DoD
program officials who exceeded their authority. DoD management generally
concurred with the recommendations.

Conclusion

Because they did not have access to and complete knowledge of the terms and
conditions of the NPIC contract, the DoD Components could not determine
whether DoD obtained the best value for the computer equipment.
Consequently, the DoD Components overpaid for computer equipment,
augmented NPIC funds, and contravened statutory and regulatory requirements
for Economy Act orders. Further, DoD Components relinquished their
contracting responsibilities when they placed Economy Act orders with NPIC.

The DoD should be fully capable of negotiating favorable terms with vendors
when it is a large volume customer, instead of relying on the CIA. The DoD
must stop the misuse of Economy Act orders.

Management Comments on the Finding and Audit Response

Management Comments. We received responses from 14 of the
18 organizations that were required to comment on the draft report. Only three
of those organizations specifically commented on the finding. Although not
required to comment, NPIC and the Naval Computer and Telecommunications
Station, New Orleans, provided comments on the report.

Army Comments. The Army partially concurred with the finding,
stating that Army organizations may have been improperly overcharged. The
Army also disagreed with some finding assumptions and conclusions, stating
that 1t disagreed with:

the unsupported conclusion that the prices paid by Army activities
were not fair and reasonable at the time of acquisition by
non-procurement personnel, all factors considered; . . . .

The Army also indicated that an Economy Act transfer is not a procurement
transaction and is often conducted instead of a procurement transaction and that
the law does not require a market survey or an elaborate cost-benefit analysis.
Further, the Army questioned how the NPIC contracts differ in substance from
instruments such as General Services Administration, automated data
processing schedules. The Army did not agree that the Economy Act
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requirements apply to orders placed directly with Sun Microsystems and the
provisions of the contract of NPIC. The Army stated that for an order to be an
Economy Act order, it must be placed with the receiving agency and that the
prime consideration is whether DoD transferred funds to NPIC not whether the
contract is an NPIC contract. The Army stated that the contractual language
allowing the direct ordering by DoD Components shows that the direct orders
were not Economy Act orders.

Navy Comments. The Navy partially concurred with the finding and
disagreed that the orders placed directly with Sun Microsystems were Economy
Act orders. The Navy stated that it believes the Economy Act does not apply to
an order for contractor goods or services, properly authorized by statute and
regulation, and placed by a Navy contracting officer directly under the contract
or basic ordering agreement of another agency.

U.S. Atlantic Command Comments. The U.S. Atlantic Command
concurred with the finding and indicated that it uses a contract that the Defense
Intelligence Agency has with "SUN"® that has pricing equal to the NPIC
contract with Sun Microsystems.

Defense Mapping Agency. The Defense Mapping Agency did not
comment on the finding. However, the Defense Mapping Agency did not agree
that orders placed directly with Sun Microsystems, under the memorandum of
understanding with NPIC, are subject to Economy Act requirements. The
Defense Mapping Agency indicated that NPIC delegated the ordering, funding,
and payment functions and that the memorandum of understanding did not
include any service fees for contracting or acquisition costs.

Other DoD Component Comments. Although they did not specifically
comment on the finding, the U.S. European Command, U.S. Special
Operations Command, and the Defense Mapping Agency indicated they
believed that they had obtained the best value in obtaining computer equipment.

NPIC Comments. The NPIC nonconcurred with the finding, stating
that the report omitted the conclusion of a May 11, 1995, Inspector
General, CIA report. NPIC stated that the report states that contract prices and
terms did appear advantageous when compared to other Government contracts.
The comments also stated the following.

o NPIC returns unliquidated DoD funds to DoD on a routine basis.

o NPIC did not receive reimbursement for administrative costs.

3We do not know whether the Atlantic Command has a contract with Sun
Microsystems or another "SUN" contracting entity because the Atlantic
Command did not specify which of the 101 "SUN" contracting entities it is
doing business with.
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o Because DoD routinely adds a 5-percent surcharge to Economy Act
requests, NPIC is willing to consider such a surcharge to offset the
NPIC administrative costs.

Naval Computer and Telecommunications Station, New Orleans (the
Naval Station) Comments. The Naval Station did not specifically comment on
the finding. However, the Naval Station stated that at no time were Economy
Act orders used to obligate expiring funds, and that until August 2, 1995, it did
not know that Economy Act orders were valid only for current year funds. The
comments further stated:

The funding document in question was one of many funding
documents received over a period of a year on a multi-year initiative
to assist several commands either at or closely linked to the
Wright-Patterson Air Force Base with information technology
enhancement. We often receive multiple funding documents for work
with large customer projects and, for the sake of simplicity in
tracking, utilize the funding documents for like activity; e.g.[for
example], one FD [financial document] will be strictly for hardware
and software acquisitions where another FD will be used for
application development and project management labor; . .

Audit Response. DoD Components indicated that they believed they obtained
the best value in response to the Economy Act orders on the NPIC contract.
We concluded that DoD Components may not have received the best value by
ordering through NPIC, not that the prices the Army components paid were not
fair and reasonable. We maintain that the DoD Components did not know
whether they received the best value, because they did not have knowledge of
the contract terms and conditions. Without access to NPIC acquisition and
contracting information, the DoD Components cannot make valid acquisition
and contracting decisions, such as determining whether the contract complies
with the Federal Acquisition Regulation and determining the actual cost of the
computer equipment. Without the actual cost, the DoD Components cannot
perform a best-value analysis.

The difference between the NPIC contract and a General Services
Administration schedule is that the General Services Administration performed
the planning, solicitation, and award phases to comply with Federal Acquisition
Regulation requirements.  Therefore, there is no need to seek further
competition. Also, NPIC is not required to follow the Federal Acquisition
Regulation; consequently, there is no assurance the contract is in substantial
compliance with the Federal Acquisition Regulation. The May 11, 1995,
memorandum from the Office of the Inspector General, CIA, states that:

o NPIC awarded the original requirements contract on a noncompetitive
basis to Sun Microsystems;

o NPIC may not have achieved competition in awarding
contract 95-K216600-000 because NPIC received only one responsible offer;
and

o the need for security sometimes necessitates variances from the
Competition in Contracting Act and the Federal Acquisition Regulation.
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All of the above are DoD contracting requirements that aid the DoD in
achieving the best value when contracting for supplies or services.
Furthermore, it is not clear how DoD Components determined that best value
was obtained without conducting a market survey or attempting to ascertain
whether other qualified sources capable of satisfying the requirements existed.

The Office of the Inspector General, CIA, memorandum does not state that
NPIC contract pricing appears advantageous when compared to other
Government contracts. The memorandum states that NPIC pricing appears
advantageous to the Government. That statement was based on discounts
applied to Sun Microsystems current catalog prices received by NPIC.

We disagree that the direct orders that DoD Components placed with Sun
Microsystems are not Economy Act orders. The memorandums of
understanding between NPIC and the DoD Components allow the DoD
Component to place Economy Act orders directly with Sun Microsystems and
require the DoD Components to:

o place orders under the mandatory established guidelines,
o use preassigned delivery order numbers,

o report to NPIC quarterly the number of delivery orders issued and the
dollar amount, and

o place a minimum percentage of Sun Microsystems computer products
on all orders.

The memorandums of understanding between NPIC and the DoD Components
do not remove the associated orders from the requirements of the Economy Act.
Regardless of the way the transactions were structured, the underlying authority
for the DoD purchases was the NPIC contract with Sun Microsystems. The
NPIC contract is still subject to the terms that NPIC negotiated. Whether or not
the DoD Components place their orders directly with Sun Microsystems, the
supplies are still being procured and provided, at the request of the DoD
Component, by another agency (NPIC), via the NPIC contract.

Recommendations, Management Comments, and Audit
Responses

Revised, Renumbered, and Redirected Recommendations. As a result of
management comments, we redirected draft Recommendations 1.d. and 1.e. to
the Assistant Secretary of Defense (Command, Control, Communications and
Intelligence) and renumbered the Recommendations as 2.a. and 2.b. Draft
Recommendations 2.a. and 2.b. have been renumbered as
Recommendations 3.a. and 3.b. Draft Recommendations 3.a. and 3.b. have
been renumbered as Recommendations 4.a. and 4.b.
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1. We recommend that the Under Secretary of Defense for Acquisition and
Technology; Assistant Secretary of Defense (Health Affairs); Commander
in Chief, U.S. European Command; Commander in Chief, U.S. Pacific
Command; Commander in Chief, U.S. Atlantic Command; Commander in
Chief, U.S. Central Command; Commander in Chief, U.S. Special
Operations Command; Commander in Chief, U.S. Transportation
Command; Commander in Chief, U.S. Strategic Command; Assistant
Secretary of the Navy (Research, Development and Acquisition); Assistant
Secretary of the Air Force (Acquisition); Director, Defense Information
Systems Agency; Director, Defense Intelligence Agency; Director, Defense
Logistics Agency; Director, Defense Mapping Agency; Director, Defense
Nuclear Agency; Director, Joint Staff; and the Auditor General,
Department of the Army:

a. Stop issuing Economy Act orders against National Photographic
Interpretation Center contract 95-K216600-000 for Sun Microsystems
Federal, Incorporated, computer equipment.

b. Cancel all unfilled orders that have been placed on National
Photographic Interpretation Center contracts 95-K216600-000 and
87-K362300-000 for Sun Microsystems Federal, Incorporated, computer
equipment.

Management Comments. Management generally concurred, stating that they
would stop issuing and cancel all unfilled Economy Act orders. Additionally,
the U.S. Pacific Command recommended that the DoD Components be
permitted to continue placing Economy Act orders on the NPIC contract until
DoD establishes a contract for DoD Component use. Also, the U.S. Atlantic
Command stated that it is using a Defense Intelligence Agency contract with
"SUN" which has pricing equal to the NPIC contract with Sun Microsystems.

As a result of the audit, the Assistant Secretary of Defense (Command, Control,
Communications and Intelligence) issued a memorandum, "DoD Orders Against
National = Photographic  Interpretation Center (NPIC) Contract with
Sun Microsystems," September 11, 1995. The memorandum states that for any
unfilled orders and orders approved through September 30, 1995, the DoD
Components are required to submit a best-value analysis to the Assistant
Secretary of Defense (Command, Control, Communications and Intelligence)
and NPIC which demonstrates that the use of the NPIC contract is in the best
interest of the DoD. Also, for orders approved October 1, 1995, or later, the
memorandum requires DoD Components to comply with DoD
Instruction 4000.19 and the Federal Acquisition Regulation. The memorandum
also requires the DoD Components to preserve the records that document the
approval for the Component to place the Economy Act order on the NPIC
contract and to make those records available to the Inspector General, DoD,
upon request. See Appendix F for the complete text of the memorandum.

Audit Response. We considered management comments to be responsive.
DoD Component compliance with the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence) guidance will
meet the intent of the recommendations.
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c. Review the performance of officials who have not complied with
the Economy Act statutory and regulatory requirements and take
appropriate action, if necessary.

Management Comments. Of the 18 organizations required to respond to the
recommendation, 7 organizations concurred, stating that a review should be
conducted of officials who did not comply with Economy Act statutory and
regulatory requirements. The Assistant Secretary of Defense (Health Affairs),
U.S. Central Command, U.S. Transportation Command, and Defense Mapping
Agency stated either that they have conducted a review or that actions have been
taken. The Air Force and Defense Information Systems Agency will conduct a
review. The Navy did not state whether it conducted or would conduct a
review.

The Defense Logistics Agency partially concurred, stating that it issued policy
in May 1995, providing procedures to be followed when using Economy Act
orders. The U.S. European Command stated that the primary personnel
responsible for the previous Economy Act orders are no longer with the
command.

The Army nonconcurred, stating that officials who knowingly violated the
Economy Act would be disciplined as deemed appropriate by their commanders.
However, the Army indicated that it could not take action without the
identification of specific violations by Army organizations and officials.

Although the U.S. European Command, U.S. Pacific Command, U.S. Atlantic
Command, and U.S. Special Operations Command provided comments, they
did not respond specifically to the recommendation. The Under Secretary of
Defense for Acquisition and Technology, U.S. Strategic Command, Defense
Intelligence Agency, Defense Nuclear Agency, and the Joint Staff did not
provide comments.

Audit Response. Although the Navy concurred, it did not state whether a
review had been or would be conducted. We request that the Navy provide
more information on completed or planned actions in response to the final
report.

We consider the Defense Logistics Agency comments to be partially responsive.
Although the Defense Logistics Agency issued policy providing procedures for
future use of Economy Act orders, the response does not discuss whether a
review will be conducted. We request that the Defense Logistics Agency
provide completed or planned actions in response to the final report.

We consider the Army comments to be partially responsive. We determined
that Army components issued Economy Act orders after additional statutory and
regulatory guidance had been provided to regulate the use of Economy Act
orders and listed the FYs 1994 and 1995 Economy Act orders in the draft
quick-reaction report. Army personnel entered into contractual arrangements
without having knowledge of the contract terms and provisions and, therefore,
were not fully aware of the contract terms and provisions. The Army could
have used the list included in the draft quick-reaction report to identify potential
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specific violations by Army officials. We request that the Army reconsider its
position on the recommendation and indicate completed or planned actions in
response to the final report.

We request that the U.S. European Command, U.S. Pacific
Command, U.S. Atlantic Command, and U.S. Special Operations Command
delineate completed or planned actions in response to the final report. We
request that the Under Secretary of Defense for Acquisition and Technology,
U.S. Strategic Command, Defense Intelligence Agency, Defense Nuclear
Agency, and the Joint Staff provide complete comments on the final report.

2. We recommend that the Assistant Secretary of Defense (Command,
Control, Communications and Intelligence):

a. Determine the actual cost of the computer equipment, including
the rebates from Sun Microsystems Federal, Incorporated, to the National
Photographic Interpretation Center, including, but not limited to, the
rebates for annual credit and contractor allowance and the discounts for
prompt payment.

b. Obtain a refund from the National Photographic Interpretation
Center for benefits accrued because of the DoD Component orders.

Management Comments. Of the 18 organizations required to respond to the
draft report recommendations, 6 organizations concurred, stating that they
would determine the actual cost of the computer equipment. The Defense
Information Systems Agency partially concurred, stating that if rebates actually
accrued to NPIC because of DoD Component orders, then DoD should receive
a refund, but that a single DoD office would be in a better position to negotiate
with NPIC rather than each unified commander, Military Department, or
Defense agency.

The U.S. Central Command, the U.S. Transportation Command, and the Army
nonconcurred, stating that the DoD would be in a better position to accomplish
the pricing exercise, determine the true cost of the equipment purchased, and
obtain a refund.

The U.S. Pacific Command, U.S. Atlantic Command, and U.S. Special
Operations Command did not respond specifically to the recommendation. The
Under Secretary of Defense for Acquisition and Technology, U.S. Strategic
Command, Defense Intelligence Agency, Defense Nuclear Agency, and the
Joint Staff did not provide comments.
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NPIC Comments. Although not required to comment, NPIC disagreed that
DoD augmented NPIC funds and stated:

If NPIC had been aware of a concern regarding disposition of the
DoD prompt payment discount, or any unliquidated obligations,
copies of NPIC's Finance Division records would have been provided
to DoD IG. These records clearly document that unliquidated DoD
funds have been returned to DoD on a routine basis by the Director or

Liaison, OFL/DA/CIA.

Also, NPIC indicated that it did not receive reimbursement for administrative
costs related to the subject orders. The NPIC is willing to consider such a
surcharge to offset the significant costs it incurred to process and administer the
DoD orders in exchange for consideration of applicable rebates.

Audit Response. We considered DoD management comments to be generally
responsive. As a result of the comments regarding the difficulties in getting
access to NPIC records and in attempting to obtain the return of funds, we met
with the Assistant Secretary of Defense (Command, Control, Communications
and Intelligence) and agreed on the following.

o The Inspector General, DoD, will assist the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence) in determining
the actual cost incurred and the refund due to the DoD Components.

o The Assistant Secretary of Defense (Command, Communications,
Control and Intelligence) will obtain the refund from NPIC for benefits accrued
because of the DoD Component orders.

Accordingly, we redirected the recommendations to the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence). We request
that the Assistant Secretary of Defense (Command, Control, Communications
and Intelligence) provide comments on the final report.

We disagree with the NPIC comments. We discussed the discounts and rebates
Sun Microsystems gave to NPIC with personnel in the Office of the Inspector
General, CIA, and requested the related NPIC financial documentation through
them. Also, we found no evidence that NPIC returned money to DoD.
Although NPIC states that it did not receive reimbursement for administrative
costs, the DoD Components were unaware of the rebates and discounts that
NPIC received from Sun Microsystems that were a part of the contract terms.
Those rebates and discounts far exceeded any NPIC administrative costs.
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3. We recommend that the Under Secretary of Defense for Acquisition and
Technology accelerate implementation of the Secretary of Defense
memorandum of February 8, 1994, to:

a. Revise DoD Instruction 4000.19, "Interservice,
Interdepartmental, and Interagency Support," to include the requirements
of the Defense Authorization Act for FY 1994 and the February 8, 1994,
Secretary of Defense memorandum, "Use of Orders Under the Economy
Act."

b. Establish a tracking system to report, on an annual basis, the
number and associated dollars of the Economy Act orders that DoD
Components release outside the DoD.

Management Comments. The Under Secretary of Defense for Acquisition and
Technology reissued DoD Instruction 4000.19, "Interservice, Interdepartmental,
and Interagency Support," effective October 1, 1995. The requirements in the
February 8, 1994, Secretary of Defense memorandum, "Use of Orders Under
the Economy Act," have been included in the Instruction.

Audit Response. We consider the comments to be partially responsive.
Reissued DoD Instruction 4000.19 requires the Economy Act order receiving
agency to report to the Assistant Secretary of Defense (Economic Security) any
support agreement with a non-DoD Federal agency and the estimated
reimbursements for supplies or services. However, DoD Instruction 4000.19
does not comply with the February 8, 1994, Secretary of Defense
memorandum, which requires the agency to report, on an annual basis, the
number and associated dollars of Economy Act orders released outside the DoD.
Furthermore, the comments do not provide a plan of action for establishing the
actual tracking system used to report the number of Economy Act orders and
associated dollars. We request that the Under Secretary of Defense for
Acquisition and Technology delineate completed or planned actions to establish
the tracking system in response to the final report.

4. We recommend that the Director, Defense Information Systems Agency:

a. Determine whether existing DoD contracts with Sun
Microsystems Federal, Incorporated, will provide the best value for the
DoD, or

b. Solicit and award a contract to obtain Sun Microsystems Federal,
Incorporated, computer equipment to ensure the best value for DoD.

Management Comments. The DISA concurred. The DISA provided a draft
memorandum designating the DISA Office of the Competition Advocate as the
focal point for the approval of DISA Economy Act orders. Also, DISA stated
that it will use existing DoD contracts that provide the best value for the
Government. In addition, DISA will solicit and award additional requirements
for Sun model workstations to assure that future contracts are competitive.
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Audit Response. We consider management comments partially responsive.
The intent of the recommendation was for DISA, as the DoD Information
Systems authority and specialist, to implement the recommendations to provide
a best value contract for all DoD Components. Specifically, if DISA
determines that the NPIC contract is the best value, then DISA should negotiate
a contract with Sun Microsystems for all DoD Components. That strategy
would enable the DoD Components to take advantage of the rebates Sun
Microsystems offered to NPIC and would preclude DoD from paying NPIC to
administer the contract. The comments do not specifically provide a DISA plan
of action for determining which alternative would provide the best value for all
DoD Components. We request that DISA provide a specific plan of action for
implementation of Recommendations 4.a. or 4.b. in response to the final report.

Management Comments Required

Management is requested to comment on the items indicated with an X in the
following table.
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Table 2. Items on Which Management Must Comment

Planned Date of
Recommendation Organization Position Action Completion
l.c. USD(A&T) X X X
EUCOM X X X
PACOM X X X
ACOM X X X
SOCOM X X X
STRATCOM X X X
Army X X X
Navy - X X
DIA X X X
DLA X X X
DNA X X X
Joint Staff X X X
2.a. ASD(ch) X X X
2.b. ASD(CI) X X X
3.b. USD(A&T) X X X
4.a. DISA - X X
4.b. DISA -- X X
ACOM Atlantic Command
ASD(C3I) Assistant Secretary of Defense (Command, Control, Communications
and Intelligence)
DIA Defense Intelligence Agency
DISA Defense Information Systems Agency
DLA Defense Logistics Agency
DNA Defense Nuclear Agency
EUCOM European Command
PACOM Pacific Command
SOCOM Special Operations Command
STRATCOM Strategic Command
USD(A&T) Under Secretary of Defense for Acquisition and Technology
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Appendix A. Scope and Methodology

Scope

Universe and Sample. Personnel in the Office of the Inspector General, CIA,
gave us a list of Economy Act orders that the 17 major DoD Components placed
on two contracts (contract 87-K362300-000 and contract 95-K216600-000)
between NPIC and Sun Microsystems. That list showed 1,177 Economy Act
orders totaling $365.3 million. = We judgmentally selected for review
28 Economy Act orders, totaling $33.3 million, issued by 3 DoD Components.
We did not make any statistical projections based on the selected Economy Act
orders.

Methodology Used. We reviewed selected Economy Act orders for compliance
with the Economy Act; the Defense Authorization Act for FY 1994; and the
February 8, 1994, Secretary of Defense policy memorandum. We reviewed
supporting documentation, dated from September 1987 through June 1995, from
the program, contract, and accounting and finance offices for the selected
Economy Act orders. Also, we interviewed contracting officers, accounting
and finance personnel, and program office personnel from the three DoD
Components. As a result of our reviews and discussions with personnel in the
Office of the Inspector General, CIA, we determined that DoD Components did
not have access to NPIC contract information. Further, using the
DD Form 350 data base, we determined the cost of DoD contracts with Sun
Microsystems since 1988.

Limitations to Audit Scope. We did not have access to contractor invoices
provided to NPIC for DoD purchases, and we did not have access to NPIC
information on the exact amount of computer equipment provided to NPIC as a
result of DoD purchases.

Reliability of the Universe Data. To derive the number of DoD contracting
actions with Sun Microsystems, we relied on the data base information on the
DoD Components' Economy Act orders provided by personnel in the Office of
the Inspector General, CIA, and on the DD Form 350 data base. Because we
could not verify the accuracy of information provided by personnel in the Office
of the Inspector General, CIA, we were unable to quantify the specific amount
of potential monetary benefits. Not determining the reliability of the
DD Form 350 data base had no material effect on audit results.

Audit Period, Standards, and Locations. We performed this economy and
efficiency audit from April through July 1995 in accordance with auditing
standards issued by the Comptroller General of the United States, as
implemented by the Inspector General, DoD. Our scope was limited in that we
did not perform a review of the management control program. We will issue a
separate report that discusses the implementation of the management control
program on Economy Act orders. The audit was primarily made at the
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Defense Information Systems Agency, Arlington, Virginia; the Marine Corps
Systems Command, Quantico, Virginia; and the Naval Communications Station,
New Orleans, Louisiana. Appendix H lists all organizations visited or
contacted.
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Appendix B. Summary of Prior Audits and
Other Reviews

Office of the Inspector General, DoD, Report No. 95-INS-11, "U.S. Central
Command Inspection Report," August 11, 1995. The report states that the
U.S. Central Command has adequate processes in place to identify contracting
requirements, to ensure requirements are justified and reviewed, and to fill the
requirements through the base contracting office. The same process is also used
to review and approve Military Interdepartmental Procurement Requests and
Economy Act Orders. It was determined that the above orders were processed
during the prior year in accordance with the applicable rules and regulations.

Office of the Inspector General, DoD, Report No. 94-135, "Procurements
by the Non-Acoustic Anti-Submarine Warfare Program through the
Environmental Technologies Laboratory," June 14, 1994. The report states
that $18.6 million out of the $18.9 million Economy Act orders let through the
Non-Acoustic Anti-Submarine Warfare Program Office to the Environmental
Technologies Laboratory was not reviewed and approved by a DoD contracting
officer. The report recommends that the Director, Washington Headquarters
Services, require a justification from a DoD contracting officer; that the Air
Force District of Washington 1100th National Capital Region Support Group
recover fees totaling $1.2 million; and that the Department of Commerce, the
Environmental Technologies Laboratory, and the Tennessee Valley Authority
assess the Non-Acoustic Anti-Submarine Warfare Program. The Director,
Administration and Management, Office of the Secretary of Defense, partially
concurred with the recommendations directed to the Washington Headquarters
Services. The Air Force concurred with the recommendations and pursued the
return of funds.

The National Oceanic and Atmospheric Administration Environmental
Technologies Lab indicated that the Department of Commerce had not agreed
with the audit report and declined to return the $1.2 million in fees, stating that
the funds had been spent properly and that no funds remained to be transferred
to DoD. On October 14, 1994, the Director, Administration and Management,
Office of the Secretary of Defense, issued a memorandum to clarify the proper
use of Economy Act orders and to require justification for any amendment
greater than 20 percent of the basic agreement.

Office of the Inspector General, DoD, Report No. 94-008, "DoD
Procurements through the Tennessee Valley Authority Technology
Brokering Program," October 20, 1993. The report states that DoD
organizations issued Economy Act orders to the Technology Brokering
Program, circumventing the Federal procurement process; that DoD
organizations did not provide for adequate contract administration and contract
audits to verify that work was performed in accordance with the Tennessee
Valley Authority cooperative agreements; and that in FY 1992, the Tennessee
Valley Authority earned about $3.5 million in interest by requiring DoD to
make payments before receiving goods and services. The report recommends
that the Deputy Under Secretary of Defense (Environmental Security) revise
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DoD Instruction 4000.19, "Interservice, Interdepartmental, and Interagency
Support," to prevent DoD misuse of Economy Orders, obtain a refund of
unliquidated advance payments, and transfer funds based on incurred costs. The
Army, Navy, and Air Force generally agreed with the recommendation. The
Deputy Under Secretary of Defense (Environmental Security) agreed to review
DoD Instruction 4000.19 to include the recommended procedures and controls
and reissued the Instruction in August 1995 with an effective date of
October 1, 1995.

Office of the Inspector General, DoD, Report No. 93-078, "Review of
Economy Act Transfers in the Intelligence Community," March 29, 1993.
The report states that 16 DoD organizations benefited from the use of National
Foreign Intelligence Program funds designated under the Defense Appropriation
Bill for goods or services. No recommendations were made, but management
agreed that the report was accurate.

Office of the Inspector General, DoD, Report No. 93-068, "Procurement of
Services for the Non-Acoustic Anti-Submarine Warfare Program through
the Tennessee Valley Authority", March 18, 1993. The report states that the
Director, Defense Research and Engineering, and the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence) did not
properly control and administer the expenditure of $18.6 million for the
Non-Acoustic Anti-Submarine Warfare Program as a result of not following
management controls. The report recommends that the Assistant Secretary of
Defense (Command, Control, Communications and Intelligence) direct that
adequate contract administration be performed at the Tennessee Valley
Authority, revise existing interagency agreements to reflect any agreement on
contract administration and contract audits, request the Tennessee Valley
Authority to recoup questioned costs, establish controls over classified data to
ensure separation of duties, withdraw any remaining funds from the Tennessee
Valley Authority that were not obligated on a cooperative agreement, and
provide training. Management did not agree with all of the issues in the report,
but concurred with all recommendations. Contract administration is and future
procurements will be performed within the non-acoustic Anti-Submarine
Warfare program. In addition, a consolidated inventory list was to be
established and maintained to ensure the proper handling of classified
documentation.

Office of the Inspector General, DoD, Report No. 93-042, "Allegations of
Improprieties Involving DoD Acquisition of Services through the
Department of Energy," January 21, 1993. The report states that the Military
Departments did not adequately strengthen controls over the use of interagency
agreements through the Department of Energy as recommended by a previous
Inspector General, DoD, report. Report No. 93-042 recommends that DoD
establish criteria and specify details to include in interagency agreements,
discipline DoD officials who knowingly exceeded their authority by placing
Economy Act orders with the Department of Energy, establish management
controls to ensure adequate administration of DoD Economy Act orders, and
establish a system for tracking DoD procurements that use Economy Act orders.
The report also recommends the establishment of a central point within DoD to
oversee policy and administration of interagency acquisitions. The Director of
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Defense Procurement nonconcurred with the need for an information system to
track interagency acquisitions, but will address the need for contracting officer
approval of Economy Act orders through the Defense Acquisition Regulations
Council. The Military Departments and the Defense Logistics Agency agreed
that interagency agreements and related orders should be reviewed, then ratified
or terminated, but disagreed on whether the review was the responsibility of
DoD contracting officers. The Comptroller of the Department of Defense (now
the Under Secretary of Defense [Comptroller]) agreed to establish a requirement
that finance and accounting officers would not authorize funds for interagency
orders, unless a contracting officer had certified that the orders were proper.
Further, oversight controls and strengthened policies were implemented to
prevent any occurrence of a program official making an agreement with a civil
agency for contractor support without proper justification and approval. No
Military Department took disciplinary action because they concluded that the
responsible program officials did not knowingly exceed their authority or
attempt to circumvent prescribed acquisition procedures. The Secretary of
Defense issued a memorandum on February 8, 1994, that clarified
responsibilities for review and approval of funds for interagency orders.

Office of the Inspector General, DoD, Report No. 92-INS-10, "On-Site
Inspection Agency Inspection Report," July 17, 1992. The report states that
the On-Site Inspection Agency, DoD, violated the provisions of the Federal
Acquisition Regulation and the Defense Federal Acquisition Regulation
Supplement by not including the contracting officer in the Economy Act
process. The report recommends that the On-Site Inspection Agency issue
guidance requiring the contracting officer to review and approve Economy Act
orders and to institute control mechanisms to ensure that funds are not
transferred to non-DoD agencies without obtaining approval from the proper
officials. Management concurred with the recommendations and incorporated
procedures into the On-Site Inspection Agency Acquisition Manual, chapter 10,
to comply with the Federal Acquisition Regulation and Defense Federal
Acquisition Regulation Supplement. On March 16, 1995, the On-Site
Inspection Agency issued Instruction 4000.2, "Support Agreements," to
establish policies and procedures for developing, coordinating, implementing,
and administering interservice, interagency, and interdepartmental support
agreements.

Office of the Inspector General, DoD, Report No. 92-091, "Final Quick-
Reaction Report on Accountability of Government Automatic Data
Processing Equipment at U.S. Army Special Operations Command,"
May 15, 1992. The report states that the Army Special Operations Command,
Fort Bragg, North Carolina, had not established adequate property
accountability records for $3.4 million of automatic data processing equipment.
The report recommends that the Commanding General, Army Special
Operations Command, conduct a physical inventory and establish property
accounting controls for the equipment and initiate a serious incident report. The
Army Special Operations Command concurred with the recommendations and
identified corrective actions. Property book standard operating procedures had
been in effect since July 17, 1992. All major end items were accounted for as a
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result of the recommended physical inventory. Items that were not on the
property book were identified and located at the installation. The Army was
confident that a serious incident report was not warranted.

Office of the Inspector General, DoD, Report No. 92-069, "Quick-Reaction
Report on DoD Procurements Through the Tennessee Valley Authority,"
April 3, 1992. The report states that DoD officials, who lacked authority under
the Federal Acquisition Regulation and the Defense Federal Acquisition
Regulation Supplement to approve interagency acquisitions, improperly
authorized 147 interagency orders to transfer $84.8 million of expiring funds
during August and September 1991 to the Tennessee Valley Authority to ensure
that the expiring funds were obligated and that the organizations did not lose the
use of the funds. The Tennessee Valley Authority accepted the orders,
assuming they were properly authorized by DoD organizations. The report
recommends that the Assistant Secretary of Defense (Command, Control,
Communications and Intelligence); the service acquisition executives; and the
Director, Defense Logistics Agency, cancel those interagency orders issued to
the Tennessee Valley Authority that have not been placed on contract, prohibit
placement of supplemental work under existing interagency agreements if not
properly approved by a contracting officer, discontinue the use of military
interdepartmental purchase requests and similar ordering forms to acquire goods
and services from other Government agencies, and develop a form that includes
sections to be completed by a contracting officer. The Army, Navy, Air Force,
and Defense Logistics Agency generally concurred with the findings and
recommendations.  As a result, approximately $22 million funds were
deobligated by the Military Departments. The Director, Defense Research and
Engineering concurred with the recommendation, but planned no disciplinary
actions for managers because the Director stated the managers had not exceeded
their authority. The Director, Defense Research and Engineering, comments
were considered to be generally responsive.

Office of the Inspector General, DoD, Report No. 90-085, "DoD Hotline
Allegation of Irregularities in DoD Contractual Arrangements with the
Department of Energy," June 19, 1990. The report states that program
officials circumvented established policy and exceeded their authority by not
obtaining required approvals from DoD procurement officials or designated
senior DoD officials when placing orders for interagency acquisitions.
Furthermore, DoD management controls were not adequate to ensure
compliance with the Federal Acquisition Regulation and the Defense Federal
Acquisition Regulation Supplement when program officials placed orders with
the Department of Energy. The report recommends that the Under Secretary of
Defense for Acquisition (now the Under Secretary of Defense for Acquisition
and Technology) improve DoD management control procedures to minimize the
risk of placing orders for interagency acquisitions, that appropriate training be
provided to DoD program officials, and that disciplinary actions be considered
against those DoD program officials who exceeded their authority.
Management concurred with the findings and recommendations, and the then
Principal Deputy Assistant Secretary of Defense (Logistics) issued a
memorandum on May 10, 1990, to the Military Departments and the Defense
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Logistics Agency. The memorandum solicited support in training program
officials and in establishing management control procedures to prevent
placement of interagency orders by unauthorized DoD program officials.

Office of the Inspector General, DoD, Report No. 90-034, "Contracting
Through Interagency Agreements with the Library of Congress,"
February 9, 1990. The report states that DoD program officials circumvented
established policy and exceeded their authority by not obtaining required
approvals from DoD procurement officials or designated senior DoD officials
when placing orders for interagency acquisitions. Also, DoD management
controls were not adequate to ensure compliance with the Federal Acquisition
Regulation and the Defense Federal Acquisition Regulation Supplement when
program officials placed orders with the Library of Congress. The report
concludes that those weaknesses increased the risks of overpricing and
susceptibility of interagency procurements to mismanagement, abuse, and fraud.
The report recommends that the then Under Secretary of Defense for
Acquisition (now the Under Secretary of Defense for Acquisition and
Technology) improve DoD management control procedures to minimize the risk
of placing orders for interagency acquisitions by unauthorized DoD program
officials, that appropriate training be provided to DoD program officials, and
that disciplinary actions be considered against those DoD program officials who
exceeded their authority. Management generally concurred with the findings
and recommendations. On May 10, 1990, a memorandum issued by the then
Principal Deputy Assistant Secretary of Defense (Logistics) solicited support in
training program officials and in establishing management control procedures
for placing interagency orders.

Army Audit Agency, Report No. CR 95-700, "Survey of Contract
Offloading, Headquarters, Department of the Army," October 1, 1994.
The report states that controls over contract offloading generally were adequate.
However, some organizations reviewed did not obtain the required reviews and
approvals before offloading requirements to non-DoD organizations. The report
recommends that the Commanders of the U.S. Total Army Personnel Command
and the U.S. Army Personnel Information Systems Command ensure that
personnel were familiar with and followed policies and procedures for contract
offloading and ensure that budget personnel cited the Economy Act on military
interdepartmental purchase requests as the authority for contract offloads to non-
DoD g(ll'ganizations. No official comments were requested and none were
received.

Army Audit Agency, Report No. CR 95-701, "Survey of Contract
Offloading," September 16, 1994. The report states that policies, procedures,
and controls for contract offloading were not fully effective. Controls were not
in place to make sure that organizations submitted all offloads to contracting
offices for review and approval. Also, the Army did not have procedures for
tracking and monitoring contract offloads. However, DoD and the Army issued
policy letters to correct those control weaknesses. The report recommends that
the Army monitor the implementation of the new policies and procedures for
controlling contract offloading to make sure that controls are in place and
operating. No formal comments were requested and none were received.
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Army Audit Agency, Report No. WE 91-A1, "Contract Offloading
Advisory Report," September 11, 1991. The report summarizes common
problems in contract offloading. The key sections in the report are the common
problems found, a description of each problem in detail, and checklists to be
utilized to identify and correct problems. No comments were received on the
report.

Army Audit Agency, Report No.SW 91-200, "Contract Offloading,"
January 22, 1991. The report states that the controls over the use of contract
offloading to other organizations were not adequate. Contracts were offloaded
to expedite the acquisition of goods and services, frequently violating
acquisition and funding regulations and statutes. Recommendations made to the
Assistant Secretary of the Army (Research, Development and Acquisition) were
to reinforce policies and procedures to require contracting, legal, and resource
management personnel to review purchase requests and to advise Army
organizations that the most economical acquisition sources must be sought and
obtained.  Recommendations to the Director of Information Systems for
Command, Control, Communications, and Computers were to evaluate the
feasibility of establishing a reporting system that captures the costs of
requirements satisfied by using offload contracts for automated data processing
equipment and to direct each organization to make a 100-percent inventory of
general-purpose automated data processing equipment and software, reconcile
results to the property book, and investigate differences. Management agreed
with the recommendations, except the Director of Information Systems for
Command, Control, Communications, and Computers did not agree to direct
each organization to make a 100-percent inventory and reconcile results to the
property book and investigate differences. A full concurrence was received
during mediation when Army auditors clarified that the intended 100-percent
inventory reconciliation of the property books was to be limited to 1989
and 1990 offloaded contracts.

Army Audit Agency, Report No. MW 91-750, "Acquisition and Contracting
Financial Management Systems Integration Agency," January 14, 1991.
The report states interagency support agreements were not properly established
or used. The Fort McPherson suboffice furnished the requested support, but the
suboffice did not use prescribed management techniques and sought to avoid
competition when obtaining contracts. Eighteen recommendations were made to
ensure supporting documentation was completed. The Office of the Assistant
Secretary of the Army (Financial Management and Comptroller) generally
agreed with the findings and stated that corrective actions had been or would be
taken on the recommendations. The Army (Financial Management and
Comptroller) fully concurred with the findings and had took action to correct
the problems.

Naval Audit Service, Report No. 003-95, "Interagency Acquisitions at
Selected Naval Activities," October 28, 1994. The report states that
81 interagency acquisitions valued at $32.1 million did not meet the
requirements of Federal, DoD, and Navy procurement and financial policies.
The report concluded that Navy actions to improve controls were not effective
and needed strengthening. The report recommends that management controls
could be strengthened through establishing accountability and procedural
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controls; developing criteria for making determinations; and requiring the
tracking, reporting, and monitoring of Economy Act orders placed outside
DoD. The Assistant Secretary of the Navy (Research, Development and
Acquisition) concurred with the findings and recommendations.  The
Comptroller of the Navy generally concurred with the recommendations. As of
September 8, 1995, corrective actions for five recommendations were still

pending.

Air Force Audit Agency, Project No. 94063007, "Air Force Laboratory
Financial Management," March 3, 1995. The report focuses on laboratory
project officers that did not properly control or document 9 of the 14 Advanced
Technology Transition Demonstrations reviewed.  Specifically, resource
planning documents for the nine demonstrations were missing, unsupported,
incomplete, unclear, or outdated. The report recommends that the Directorate
of Science and Technology, Air Force Materiel Command, issue comprehensive
guidelines establishing demonstration project requirements, require laboratory
commanders to review demonstration cost estimates during regularly scheduled
program reviews, and perform annual reviews of all Technology Transition
Plans for adequacy and completeness. Management officials agreed with the
audit results and recommendations and pursued corrective action.
Implementation of corrective actions is still pending.
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Appendix C. DoD Component Economy Act
Orders Through the National Photographic
Interpretation Center Contracts

The following is a summary, based on information provided by personnel in the
Office of the Inspector General, CIA, of the Economy Act orders placed
through the National Photographic Interpretation Center on contracts
87-K362300-000 and 95-K216600-000. Since 1988, DoD Components placed
1,177 Economy Act orders costing $365.3 million on the contracts.

Summary of Economy Act Orders Placed Against
the NPIC Contracts

Number Number of
of DoD Economy Value
Organization Components Act Orders!  (millions)

Office of the Secretary of Defense 3 19 $ 6.6
Army 50 258 74.6
Navy and Marine Corps 45 126 39.3
Air Force 78 479 136.2
U.S. European Command 1 28 7.0
U.S. Pacific Command 1 13 53
U.S. Atlantic Command 2 4 1.4
U.S. Central Command 1 13 4.6
U.S. Special Operations Command 1 17 4.0
U.S. Transportation Command 1 2 1
U.S. Strategic Command 1 3 1.8
Defense Information Systems Agency 1 45 35.2
Defense Intelligence Agency 1 26 10.1
Defense Logistics Agency 2 7 5.1
Defense Mapping Agency 1 8 1.7
Defense Nuclear Agency 1 5 1.3
Joint Staff 1 21 4.5
Unknown? 1 103 26.5

Total 192 1,177 $365.3

1We can provide, under separate cover, information (DoD subordinate component name, point
of contact name and phone number, military interdepartmental purchase request number, and
amount) on the Economy Act orders DoD Components placed through NPIC. This summary
does not include Economy Act orders placed directly with Sun Microsystems.

2The data base provided by personnel in the Office of the Inspector General, CIA, did not
include the name of the requesting DoD Component for the 103 Economy Act orders, and
personnel in the Office of the Inspector General, CIA, stated that the information was not
available.
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Appendix D. Memorandums of Understanding
with the National Photographic Interpretation
Center for Direct Ordering from the Sun
Microsystems Contract

The NPIC established memorandums of understanding with the 23 DoD
Components listed below to allow them to place Economy Act orders directly

with Sun Microsystems.

DoD Component

Army
Procurement and Logistics Support Detachment

Effective Date

February 1995

Army Atlanta Contracting Center May 1995
Army Intelligence and Security Command June 1995*
Navy
Fleet and Industrial Supply Center, Pearl Harbor May 1995
Fleet and Industrial Supply Center, Puget Sound May 1995
Marine Corps Systems Command March 1995
Naval Research Laboratory July 1995*
Air Force
Dobbins Air Reserve Base March 1995
1st Contracting Squadron, Langley Air Force Base (AFB) April 1995
9th Contracting Squadron, Beale AFB July 1995*
11th Contracting Squadron, Bolling AFB July 1995
12th Contracting Squadron, Randolph AFB September 1995*
55th Contracting Squadron, Offutt AFB February 1995
375 Contracting Squadron, Scott AFB June 1995*
710 Operational Contracting Flight March 1995
Electronic Systems Command, Hanscom AFB March 1995
Air Intelligence Agency, Kelly AFB April 1995
Air Combat Command, Langley Air Force Base May 1995*
Defense Agency
Defense Information Systems Agency March 1995
Defense Mapping Agency March 1995
Defense Nuclear Agency March 1995
Other Defense Organizations
U.S. Transportation Command February 1995
Defense Evaluation Support Activity March 1995

* Memorandums established since issuance of the draft report, July 28, 1995
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Appendix E. DoD Economy Act Orders Placed Through the National
Photographic Interpretation Center Contracts for FYs 1994 and 1995
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Appendix E. DoD Economy Act Orders Placed Through the National
Photographic Interpretation Center Contracts for FYs 1994 and 1995
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Photographic Interpretation Center Contracts for FYs 1994 and 1995

97€‘9T
6061V
28/
S8S‘T11
$0L‘9S€E
781°601
Lyb‘S
SP1‘v61
60P‘SEE
000821
S0S°€61

L06°89T
LIE‘6T
978001
8L1°99
Z8/u
88589
886°G8I°T
&/
999°1§
69°STh
000°STC
€Th 99
9LT‘TS
28/u
TES8SLT
LY 86€E1
¥88°S1€

Jumowy

1ddIN

682°0C

123044
9€6°661
LY8°LST
€88°911
L8L*9LS
yeS 611
TL8‘61

TSL'8TL

SLO‘0SY‘T

SLE'STT

TET‘SLS
818‘vS

LSO‘6Y

6€v°961
Iv1‘v6l
60v°SEE
$00°C1E

895°G81‘T

SS9
95986
810°66

SETPSIT

€6S°0€1
LS1°80C
9Z6°TLI
786801
yerivl

Junowy 19pi0
AxoA10Qq

v661 ‘Tl 1y
¥661 “TI 9oQ
¥661 ‘0T 10
v661 ‘TC 1des
¥661 ‘7T "1dos
¥661 ‘91 1des
$661 ‘91 3des
¥661 ‘o1 ‘3ny
¥661 ‘01 ‘Sny
¥661 “TT dun(
¥661 ‘91 ‘3ny

¥661 ‘T 1des
y661 ‘T 1des
¥661 ‘7T "1dos
¥661 ‘7T "1dos
v661 ‘91 ‘3ny
¥661 ‘01 ‘3ny
¥661 ‘0O¢ dunf
¥661 ‘0O¢ dung
$661 ‘6 ounf

¥661 ‘6 sunf

v661 ‘ST AeIN
¥661 ‘TT 1dos
$661 ‘6 sunf

¥661 ‘€T ke
¥661 ‘61 Ae
v661 ‘1 KLeW

¥661 ‘7T ‘1des

’q

ovL
S1

066
vS6
156
or6
1€6
808
€08
L9L
evL

186
€96
196
$S6
L08
96L
€8L
(475
6€L
€eL
L1L
996
9€L
LoL
669
L69
0L6

BqQunN 12pi0

PV Awouodq

*3[qe) 9Y) JO PUD AY) I SA0UJ00J RS

adoing-£ous8y sweys{g uorjeurIoyu] asusjaq

Kouady smra)sAg uonewIoyu] asusjaq
sarouady esusjo(d

puewrmo)) suorjeradQ [eroads

PUBIIIIO)) [ENUID
PUBWITIIO)) 3010

Juauodwo) qoq

40



Appendix E. DoD Economy Act Orders Placed Through the National
Photographic Interpretation Center Contracts for FYs 1994 and 1995

89v°‘€9
€98°€ST
TTLE6
0S8‘p18
206°01¢
059°CST‘C

SLE'S66°EY$

B/u
B/u
B/
Alk
Ak
861819
9TTePl
000°0€
9TI‘LEL
8TI‘SIS
B/u
601°L9€
&/
y€9°61
06€£°09
8ET‘LELT
¥€0°101

—Junowy

ddIN

99t°€9
009°€vT
9TI°L8
<8/
80L°‘80C
€16°€01°C

029°PS1°69$

28U
LTE‘6T

| ¥4

SLS‘E
9109
909°81¢
ILY‘STT
1238144
786°9€1
9€T V86
S8S°IIT
L6V 661
Tsse
YL6°8LT
L9S‘8€6°C
[\ 44!
TILLYOT

Junowy 1_3pi0

KIOAT]RQ

S661 ‘0€ “TEN
S661 ‘6 BN
S661 ‘L “TEN
S661 ‘ST A2
S661 ‘€ "TeN
$661 ‘1T 9°d

$661 ‘8 "°d

¥661 ‘7T "1des
$661 ‘01 ‘3ny
$661 ‘pC dunf
v661 ‘9T KN
v661 ‘TT "1dag
p661 ‘Tt "1deg
$661 ‘ST "IN
$661 ‘81 "TEIN
¥661 ‘7T "1dos
¥661 ‘7T 1dos
¥661 ‘7T '1dos
p661 ‘LT "1deg
¥661 ‘Tt “1deg
$661 ‘0¢ dunf
¥661 ‘TT dunf
¥661 ‘ST AeN

3eq

10¢
18
08
oee
(43
L

1.1

14!

986
142
6vL
12L
16
1L6
099
959
8€6
€56
868
6L6
086
98L
89L
8IL

TqUnN 19pi0
Y Awouodqg

*3[q®.} 9y} JO PUS Y} JB SII0UI00] RS

[N ‘yInouruojy 10 SINIOOV.L ‘3edeuejy 1afoig
Kouady [eormay)) pue IB[ONN

JoSeuey weiSord We)SAS UOT)EULIONU]

Kouedy [eoruIay) pue Ies[onN
Ay

S661
[ej0)qng

wmowyun
waowyun
umowyuf)
umowyu()
umowyun
90104 Yse], jutof

Kouady IesonN osuajoq
Kouady sonsidor] asusjod

Kouady souaSifeu] osuajo

uorezuesIQ SWo)SAS UOHRWLIOfU] asusjo

TUREOdWo) (OQ

41



Appendix E. DoD Economy Act Orders Placed Through the National
Photographic Interpretation Center Contracts for FYs 1994 and 1995

+6E€8°TIS L9$
Por°91S‘€T$

000°09C
T9L°9TT
10L°€6L°01
I¥L°0€T
v8vovey

1L0°S6

SY6°661
6€S°S0€E
yEST6T

00L°8T
008°L9
vLO‘V1S

000°S¥C
000°€66
SLI‘€0T
SL69TI

80S‘L6S

Tjunowy
rddIN

095°86L°76$
0v6°Er9°€T$

6ELVST
165122
€TL6LL 0T
6ST‘S1T
099°28C‘Y

08L9TE‘T
€18°661
T1€S0€
vES‘T6T

969°8T
008°L9
0L9‘€ET8

696‘v1C
L96°T66
LOT‘€0C
100°0C1

LOS‘L6S

Junowy 1opi0

AxoA10Qq

“Junowe J9pIO0 KISAI[SP [€)0} Uey) ssof st jsonbar oseyoind [eyuouniedoprsyur AxejIfiur [ej0 ],
‘swo)sAg JuomweSeuey UONEWLIONU] [0XUCD PUE PUBWILIO)) PAJEIOINY JSJedY [ ¢

S661 ‘vT "uef
S661 ‘T AN
S661 ‘8 "B
S661 ‘vT "B
S661 ‘¥T "uef

S661 ‘€1 "Xe
S661 ‘€1 "TeN
S661 ‘€1 "TEN
S661 ‘ST Ae N

S661 ‘LT "1dy
S661 ‘1€ "TeN
S661 ‘1€ "TeN

$661 ‘0T "1y
S661 ‘0€ "B
S661 ‘0€ "TeN
S661 ‘LT "uef

$661 ‘¢ 1dy

—a’q

14!

14

SS
1 X4%
S8
V8
€S

88
L8
a9
81¢

0ce
Y0¢

€0€

91¢
a0¢
00¢
9¢

So¢

TqUIN 13pI0
10V Awouodq

*S[qe[IeA® 10N,
"ysonbey] eseroing [eyucuryredoproyu] AIeIA,

&L
[ejo)qng

adoing-£ouady sweysA§ uorewrIou] asusjod

Aouo3y swe)SAS UOnEWIOJU] asuSJa(
sarouady asuajo(f

pueuo)) o1393eNs SN
purwImo)) SYIoed ‘JOIYD) Ul IOpUBNIIO)
puewiio) payrup)

oseq 9010, ITY UOSIaed-1YSUum
¢ I10JU9)) SOUSSI[[OU] ITY [euoneN

Jua)) suoneoriddy [eoruyos ],
aseg 9010, ITy Ko[Sue ‘uoipenbg
sIs[euy pue soIpmS-sweiSord pue sue[d
9010,] ITY

Kouogy JesponN

Juauodwo) (qoqa

42



Appendix F. Assistant Secretary of Defense
(Command, Control, Communications and
Intelligence) Memorandum

ASSISTANT SECRETARY OF DEFENSE
WASHINGTON, D.C. 20301-3040

September 11, 1995

COMMAND, CONTROL.
COMMUNICATIONS
ANO
INTELLIGENCE

MEMORANDUM FOR UNDER SECRETARIES OF DEFENSE
ASSISTANT SECRETARIES OF DEFENSE
INSPECTOR GENERAL OF THE DEPARTMENT OF DEFENSE
DIRECTOR OF INFORMATION SYSTEMS (C4), ARMY
ASSISTANT SECRETARY OF THE NAVY (RESEARCH,

DEVELOPMENT AND ACQUISITION)

ASSISTANT SECRETARY OF THE AIR FORCE (ACQUISITION)
DIRECTORS OF THE DEFENSE AGENCIES
DIRECTORS OF DOD FIELD ACTIVITIES
DIRECTOR, JOINT STAFF

SUBJECT: DoD Orders Against National Photographic Interpretation Center (NPIC) Contract
with Sun Microsystems

The Assistant Secretary of Defense (C3I) and the Department of Defense Inspector
General (DoDIG) have agreed on the following conditions for the continued use of the current
National Photographic Interpretation Center (NPIC) contract with Sun Microsystems by DoD
components:

a. For the approximately 20 DoD orders currently being held by NPIC at DoD request,
and any additional orders received by NPIC this month:

(1) DoD components will forward a copy of their "best value" analysis that
demonstrates why use of the NPIC contract is in the Department's best interest, to
the ODASD(C3I Acquisition) poc below. Components must also provide a copy of
their approved analysis to NPIC, which may then release the order if it is otherwise
acceptable to NPIC. In accordance with SECDEF guidance, this analysis should be
properly approved by: (1) an SES, Flag, or General Officer in the requesting
agency, or the commander if there is no such position (agencies subject to Federal
Acqusition Regulations (FAR)); or, (2) the Senior Procurement Executive
responsible for agency procurement (agencies not subject to the FAR). The
analysis should already show that the ordered supplies or services cannot be
provided as conveniently and cheaply by contracting directly with the private
source.
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Appendix F. Assistant Secretary of Defense (Command, Control, Communications
and Intelligence) Memorandum

(2) If the analysis has not been approved as of the date of this message, components
must also consider the Sun prices and contract terms for procured items in the
following contracts (those available for component ordering) before completing the

analysis:
Number Contractor POC Phone No
(a) MDA 908-92-D-1511  Ceantel CE.Edwards  (202) 373-2834
(b) MDA 908-92-D-1512 DEC CE.Edwards  (202) 373-2834
(¢) MDA 908-92-D-1513  Sun CE.Edwards  (202) 373-2834
(d) N66032-93-D-0022 Cordant Ashley Banes  (202) 433-2308

(3) My staff will review the analyses and provide a copy to the DoDIG for their
information.

b. For orders approved by DoD components October 1, 1995, or later:

(1) DoD Components must comply with DODI 4000.19, Interservice and
Intragovernmental Support, August 9, 1995; and the FAR, if applicable.

(2) Components must consider the Sun prices and terms in the contracts listed in 1.b.
above whenever those contracts are available to the component to order the
required items or services.

(3) Records of component approvals must be preserved by the agency and made
available to the DoDIG upon request for any subsequent audits.

Request that the Director of the Joint Staff immediately forward this memorandum to the
Commanders in Chief.

The ODASD(C3IA) poc for this action is Rex Bolton, voice mail 703-604-1472; FAX
703-614-1873. Mr. Bolton’s EMAIL Address is: rex.bolton@osd.mil.

s
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Appendix G. Summary of Potential Benefits
Resulting From Audit

Recommendation Amount and
Reference Description of Benefit Type of Benefit

l.a. Economy and Efficiency. Avoids Undeterminable funds
unnecessary use of Economy Act put to better use.
orders to support DoD projects. Amount of funds is

undeterminable
because total number
of Economy Act
orders in process are
unknown. Future
funds would be put to
better use after
reliance on the NPIC
contracts ceases.

1.b. Economy and Efficiency. Cancels Undeterminable funds
unfilled orders to NPIC contract and put to better use.
obtains refunds. Amount of funds is

undeterminable
because total number
of Economy Act
orders issued and not
filled is unknown.

l.c. Compliance with Laws and Nonmonetary.
Regulations. Determines
responsibility for noncompliance.

2.a Economy and Efficiency. Undeterminable funds
Determines the amount of put to better use will
overpayment for computer be determined by the
equipment. DoD Components.

2.b. Economy and Efficiency. Recovers Nonmonetary. The

overpayment of funds for computer
equipment.
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amount of funds to be
recovered will be
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implementing
Recommendation 2.a.



Appendix G. Summary of Potential Benefits Resulting From Audit

Recommendation Amount and
Reference Description of Benefit Type of Benefit
3. Compliance with Laws and Nonmonetary.
Regulations and Management
Controls. Implements the
February 8, 1994, Secretary of
Defense memorandum and
establishes controls over the use of
Economy Act orders.

4.a. Economy and Efficiency. Allows Undeterminable funds
DoD Components to obtain best put to better use.
value in procuring computer Amount of funds will
equipment. be determined by the

DoD Components.

4.b. Economy and Efficiency. Allows Undeterminable funds

DoD Components to procure
computer equipment directly from
contractor.
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Appendix H. Organizations Visited or Contacted

Office of the Secretary of Defense

Office of the Under Secretary of Defense for Acquisition and Technology,
Washington, DC

Office of the Under Secretary of Defense (Comptroller), Washington, DC

Office of the Assistant Secretary of Defense (Command, Control, Communications and
Intelligence), Washington, DC

Office of the Assistant Secretary of Defense (Health Affairs), Washington, DC

Joint Staff

Office of the Director, (J-6), Command, Control, Communication and Computer
Systems, Washington, DC

Department of the Army

Office of the Assistant Secretary of the Army (Research, Development and
Acquisition), Washington, DC
Army Audit Agency, Alexandria, VA

Department of the Navy

Office of the Assistant Secretary of the Navy (Research, Development and
Acquisition), Washington, DC

Office of the Comptroller, Department of the Navy, Washington, DC

Naval Audit Service, Arlington, VA

Naval Information Systems Management Center, Arlington, VA

Naval Ships Parts Control Center, Mechanicsburg, PA

Naval Computer and Telecommunications Station, New Orleans, LA

Office of the Marine Corps Systems Command, Quantico, VA

Department of the Air Force
Office of the Assistant Secretary of the Air Force (Acquisition), Washington, DC

Unified Commands

U.S. Central Command, MacDill Air Force Base, FL
U.S. Special Operations Command, MacDill Air Force Base, FL
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Appendix H. Organizations Visited or Contacted

Defense Agencies

Defense Information Systems Agency, Arlington, VA

Defense Intelligence Agency, Washington, DC

Defense Logistics Agency, Alexandria, VA

Defense Mapping Agency, Fairfax, VA

Joint Logistics Systems Center, Wright-Patterson Air Force Base, OH

Non-Defense Federal Organizations

National Photographic Interpretation Center, Washington, DC
Central Intelligence Agency, Vienna, VA
General Services Administration, Washington, DC
Federal Systems Integration and Management Division, Arlington, VA

Non-Government Organization

Cordant Incorporated, Vienna, VA
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Appendix I. Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition and Technology
Director, Defense Logistics Studies Information Exchange
Under Secretary of Defense for Policy
Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Assistant Secretary of Defense (Command, Control, Communications, and Intelligence)
Assistant Secretary of Defense (Economic Security)
Assistant Secretary of Defense (Health Affairs)
Principal Deputy Under Secretary of Defense (Acquisition and Technology)
Deputy Under Secretary of Defense (Acquisition Reform)
Director, Defense Procurement
Assistant to the Secretary of Defense (Public Affairs)

Joint Staff

Director, Joint Staff

Department of the Army

Assistant Secretary of the Army (Research, Development, and Acquisition)
Auditor General, Department of the Army

Department of the Navy

Commandant of the Marine Corps

Assistant Secretary of the Navy (Financial Management and Comptroller)
Assistant Secretary of the Navy (Research, Development, and Acquisition)
Auditor General, Department of the Navy

Department of the Air Force
Assistant Secretary of the Air Force (Financial Management and Comptroller)

Assistant Secretary of the Air Force (Acquisition)
Auditor General, Department of the Air Force
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Appendix I. Report Distribution

Unified Commands

Commander in Chief, U.S. European Command
Commander in Chief, U.S. Pacific Command
Commander in Chief, U.S. Atlantic Command
Commander in Chief, U.S. Central Command
Commander in Chief, U.S. Special Operations Command
Commander in Chief, U.S. Transportation Command
Commander in Chief, U.S. Strategic Command

Defense Organizations

Director, Defense Contract Audit Agency
Director, Defense Intelligence Agency
Director, Defense Information Systems Agency
Director, Defense Logistics Agency
Director, Defense Mapping Agency
Director, National Security Agency

Inspector General, National Security Agency
Director, Defense Nuclear Agency

Non-Defense Federal Organizations and Individuals

General Services Administration

Office of Federal Procurement Policy, Office of Management and Budget

Technical Information Center, National Security and International Affairs Division,
General Accounting Office

Inspector General, Central Intelligence Agency

Chairman and ranking minority member of each of the following congressional
committees and subcommittees:

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

Senate Subcommittee on Acquisition and Technology, Committee on Armed
Services

Senate Select Committee on Intelligence

House Committee on Appropriations

House Subcommittee on National Security, Committee on Appropriations

House Committee on Government Reform and Oversight

House Subcommittee on National Security, International Affairs, and Criminal
Justice, Committee on Government Reform and Oversight

House Committee on National Security

House Permanent Select Committee on Intelligence
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Part III - Management Comments



Under Secretary of Defense for Acquisition and
Technology Comments

Final Report
Reference
OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE
3300 DEFENSE PENTAGON
WASHINGTON, DC 20301-3300
99 NG 1985
MEMORANDUM FOR INSPECTOR GENERAL
SUBJECT: Use of the National Photographic Interpretation Center Contract to Procure
Computer Equipment (Project No. SRE-0049.00)
Renumbered The subject draft report recommends that the DoD establish aggressive milestones for
as Recom- : completion of a DoD Instruction that incorporates requirements in the February 8, 1994,
mendation Secretary of Defense memorandum, “Use of Orders Under the Economy Act”. These
3.a requirements have been included in the reissuance of DoD Instruction 4000.19 (August 9, 1995).
- The new Instruction will be will be effective October 1, 1995.
Renumbered _ The Instruction also addresses statutory requirements for Economy Act orders, including
as Recqm- establishing a process for tracking agreements for goods and services procured under contracts
mendation entered into or administered by another agency. .
3.b.

.
Robert E. Bayer

Deputy Assistant Secretary of Defense
Installations
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Assistant Secretary of Defense (Health Affairs)
Comments

THE ASSISTANT SECRETARY OF DEFENSE

WASHINGTON, D. C. 20301-1200

HEALTH AFFAIRS z 0 OCT ]995

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR
AUDITING

SUBJECT: Quick-Reaction Report on Audit of DoD Components’ Use of the
National Photographic Interpretation Center Contract to
Procure Computer Equipment (Project No. 5RE-00049), July 28,
1995
In response to the subject report attached are the Health Affairs

comments. If you have any questions please contact Mr. Ron Richards at

St%en C.Yoseph,

(703) 614-5679.

Attachment:
As stated
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Final Report
Reference

Redirected
and
renumbered
as Recom-
mendation
2.a.

Assistant Secretary of Defense (Health Affairs) Comments

0IG REPORT No, SRE-0049 (DRAFT)
DoD USE OF ECONOMY ACT ORDERS ISSUED TO
A CENTRAL INTELLIGENCE AGENCY COMPONENT

Although there are no specific findings against OCHAMPUS, the following management
comments are offered to assist in developing a response:

Recommendation 1.a. - The ASD(HA) stop issuing Economy Act orders against
National Photographic Interpretation Center contract 95-K216600-00 for Sun
Microsystems Federal, Incorporated, computer equipment.

ASD(HA) Response - OCHAMPUS has stopped issuing Economy Act orders with the
NPIC for computer equipment under Sun Microsystems Federal , Inc. contract No. 95-
K216600-000.

Recommendation 1. b, - The ASD(HA) cancel all unfilled orders that have been placed
on the National Photographic Interpretation Center contracts 95-K216600-000 and 87-
K362300-000 for Sun Microsystems Federal, Incorporated, computer equipment and
obtain a return of funds.

ASD(HA) Response - OCHAMPUS has no unfilled orders under contracts 95-K216600-
000 nor 87-362300-00 for Sun Microsystems Federal computer equipment.

Recommendation 1., - The ASD(HA) review the performance of officials who have not
complied with the Economy Act statutory and regulatory requircments and take
appropriate action, if necessary.

- The Director, OCHAMPUS has reviewed the actions of officials
responsible for Economy Act orders for Sun Microsystems Federal , Inc. computer
equipment and has issued guidance to the staff that he will be the final approval authority
for any future Economy Act actions processed by OCHAMPUS.

Recommendation 1.d - The ASD(HA) determine the actual cost of computer equipment,
including the rebates from Sun Microsystems Federal, Incorporated, to the National
Photographic Interpretation Center, including, but not limited to, the rebates for annual
credit and contractor allowance and the discounts for prompt payment.

- The actual cost of computer equipment purchased by
OCHAMPUS without rebates, refunds or discounts was $3, 518, 500. 00. OCHAMPUS
has no documentation which indicates that any refunds have been provided to
OCHAMPUS by any vendor nor NPIC.
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Assistant Secretary of Defense (Health Affairs) Comments

Recommendation 1.¢. - The ASD(HA) obtain a refund from the National Photographic
Interpretation Center for benefits accrued because of DoD Components® orders.

ASD(HA) Response - OCHAMPUS-RM has taken action to obtain the rebates and
refunds addressed in audit findings. RM has contacted the DoDIG program office to
identify a point of contact at the NPIC to establish a process for the filing of an
OCHAMPUS claim for refunds. OCHAMPUS has started a review process to capture the
information required by NPIC to support the claim. At this time, without specific rebate
information from NPIC, OCHAMPUS is unable to estimate the rebate amount due
OCHAMPUS. Closure of this action is expected by December 31, 1995.
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Reference

Redirected
and
renumbered
as Recom-
mendation
2.b.



Department of the Army Comments

DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT SECRETARY
RESEARCH DEVELOPMENT AND ACQUISITION

103 ARMY PENTAGON
WASHINGTON DC 20310-0103
REPLY TO
ATTENTION .
SARD-PP , : 1 SEP 1935

MEMORANDUM FOR INSPECTOR GENERAL, DEPARTMENT OF DEFENSE,
ATTN: OAIG(AUD), 400 ARMY NAVY DRIVE,
ARLINGTON, VA 22202-2884

SUBJECT: Quick-Reaction Report on Audit of DOD
Components’ Use of the National Photographic
Interpretation Center Contract to Procure
Computer Equipment (Project No. SRE-0049)

Reference DoD IG memorandum, July 28, 1995, subject
as above and the U. S. Army Audit Agency Memorandum,
August 4, 1995, subject as above.

The Army concurs with the Inspector General’s
findings that Army activities placing Economy Act orders
with the Central Intelligence Agency’s National
Photographic Interpretation Center (NPIC) between 1988
and April 1995, may have been improperly overcharged.

We disagree, however, with many of the assumptions,
findings, conclusions and recommendations of this draft
Quick Reaction Report as set forth below and in the
enclosure.

Some of the key areas of disagreement include the
following:

® the unsupported conclusion that the prices paid
by Army activities were not "fair and reasonable" at the
time of acquisition by non-procurement personnel, all
factors considered; :

® the assumption in the report that orders placed
directly with Sun Microsystems are to be considered
Economy Act orders;

® the recommendation that all "unfilled" orders
should be cancelled;

® the recommendation that the Army should identify
any "rebates" due the Army from CIA/NPIC and request
refunds.

The problems identified in this report are somewhat
different from those described in the ten prior Inspector

Printed on ® Recycied Paper
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General, DoD, reports on the use of the Economy Act to
acquire goods and services outside the Department of
Defense. As we have noted in prior responses, the Army
has implemented a number of corrective actions in
attempting to eliminate unauthorized Economy Act
transfers and contract offloading. These initiatives
include:

a. The ASA(RDA) message dated December 26, 1991,
that alerted all Army activities to the abuses of Economy
Act authority and reinforced the requirement in the
Defense Federal Acquisition Regulation Supplement (DFARS)
for a contracting officer to sign Economy Act
determinations. The message also directed that the
budget or resource management official who certifies to
the funds cited on a Military Interdepartmental Purchase
Request (MIPR) to a non-DoD agency under authority of the
Economy Act must ensure that an Army contracting officer
has made the required determination and that it has been
reviewed by counsel.

b. Change 2 to Army Regulation 37-1, Army
Accounting and Fund Control, dated February 18, 1992,
which implemented the direction in the ASA(RDA) message
concerning the responsibilities of funds certifying
officials.

c. A revision to AR 70-1 to reiterate the same
policy to the Army’s acquisition managers. AR 70-1 is
the Army’s implementation of DoD Directive 5000.1, DoD
Instruction 5000.2, and DoD Manual 5000.2-M.

d. SARD-PP Policy Memorandum to Army Commands,
contracting activities and HQ Staff agencies, dated April
21, 1993, subject: Contract Offloading to Non-Defense
Agencies.

e. SFRD-KP Memorandum to all Army Commands, Program
Executive Offices, and HQ Staff agencies, and contracting
offices, dated August 4, 1994, subject: Acquisition
Letter 94-5, Economy Act Orders Outside DoD. This
.memorandum formally implemented section 844 of the FY94¢
Defense Authorization Act and the implementing
memorandum from Secretary Perry dated February 8, 1994.
It also delegated approval authority, provided issues and
facts to be addressed in Economy Act Determinations and
Findings, and provided related DFARS changes.

f. Implementing procedures issued by nearly every
Army contracting activity.
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g. Making this a special interest item in every
Procurement Management Review, and requesting follow-up
assessment reviews by the Army Audit Agency.

The report provides only sketchy information on the
actions, and then with only CIA designations (as opposed
to Army MIPR Numbers and sending offices). This office
requested a list of all Army MIPRs and points of contact
with phone numbers, which was never received, although
some information regarding one activity was faxed on
August 17, 1995. Copies of the pertinent memorandums of
understanding would alsoc be helpful.

As we have noted in previous responses to prior
reports, the Economy Act legislative authority is based
in part on assumed good faith between agencies (witness
the language in 31 USC 1535(b) that bills from the
receiving agency are not subject to audit or
certification in advance of payment). The receiving
agency has the same fiduciary duty to protect the public
fisc and uphold trust as the agency that entrusts their
appropriated funds to them. In this case, it appears
that the CIA, which generally does not charge a fee for
Economy Act support, found a way to improperly gain some
benefit from the Sun contract actions indirectly (the
rebates and discounts earned, but apparently not pro rata
apportioned back to their customers). This is a matter
which needs to be taken up with the CIA and NPIC, and
possibly GRO, not the Services and Defense components.

That said, the fact that some potential, large-
quantity non-cash rebates were negotiated by the CIA does
not mean that the prices paid by DoD components was not
fair and reasonable, when compared with other indicia
(catalog prices, sales to other customers, qualitative
and cost-benefit comparison with other OEM’s equipment,
etc.).

The enclosed additional detailed comments track with
the Draft Quick Reaction Report. Thank you for the
opportunity to comment on this igportant subject.

john R. Conklin
Acting P ctor, Procurement Policy
Enclosure

CF:

SAAG-PMF-E

SFRD-KP
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DETAILED COMMENTS ON DOD IG QUICK-REACTION REPORT:
DOD COMPONENTS USE OF THE NATIONAL PHOTOGRAPHIC
INTERPRETATION CENTER CONTRACT TO PROCURE COMPUTER

EQUIPMENT (Project No. SRE-0049)

Our comments are based on the limited information
provided in the draft report. Additional and more specific
information will be required for the Army to furnish a more
substantive response.

I. Executive Summary: p.i: It is not clear what is meant by
"...may not be the best value for DoD." Is this referring to
the future, the past, or both? 1Is the report implying that
DoD activities may have gotten a better deal from Sun if they
had all been aware of each other’s current and future
requirements (since 1988) and banded together to make a deal
with Sun. If so, we agree. However, that was not realistic
at the time nor is it realistic in hind sight. In a sense
the CIA’s National Photographic Interpretation Center (NPIC)
created instruments to serve exactly that purpose (i.e., to
serve the requirements of the national intelligence
community), and DoD Intelligence activities, whose
requirements were apparently considered in the contract
negotiations, were to be their customers.

It is not clear how these NPIC IDIQ contracts differ in
substance from similar instruments throughout the Department
of Defense and GSA ADP Schedules? Is there evidence that
before ordering from NPIC (or in some cases directly from
Sun), that no checking was done by the requesting/requiring
activities to both validate requirements and validate that
the value received for the funds expended was reasonable?
Since review of individual ordering activities was not
conducted, conclusions about the propriety and reasonableness
of historical transactions is presumptuous. The concept of
overall "best value" to the DoD must embody the notion that
there is a significant cost (dollars and time - which has a
cost value) for preparation and execution of individual
competitive procurement actions That concept, after all, is
what lies behind the establishment of GSA Schedules and DoD-
wide IDIQ contracts and many new authorities under the
Federal Acquisition Streamlining Act of 1994. Without review
of the temporal and situational context of each action, the
global, after-the-fact challenge by the IG is inappropriate.

p.ii: It is not clear what is meant by the statement
"There continue to be material management control weaknesses
in the DoD use of Economy Act orders." (emphasis added)
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II. RECOMMENDATIONS AND RESPONSES/ACTIONS TAKEN:

RECOMMENDATION: la. Stop issuing Economy Act orders against
National Photographic Interpretation Center contract 95-
K216600-000 for Sun Microsystems Federal, Incorporated,
computer equipment.

RESPONSE: Concur. The Army will notify its Principal
Assistants Responsible for Contracting, not later than
September 15, 1995, to stop issuing Economy Act Orders to
NPIC for use of the Sun contract for the rest of the fiscal
year.

RECOMMENDATION: 1b. Cancel all unfilled orders that have
been placed on the National Photographic Interpretation
Center contracts 95-K216600-000 and 87-K362300-000 for Sun
Microsystems Federal, Incorporated, computer equipment and
obtain a return of funds.

RESPONSE: Nonconcur. Orders placed on the Sun contract by
NPIC personnel can only be terminated for convenience by the
NPIC contracting officer. MIPRs were sent to CIA/NPIC which
became the basis for contract orders placed by NPIC
personnel. It is too late in the fiscal year to for the Army
to unilaterally cancel all outstanding orders and to attempt
to reprocure those required items. Many of the Economy Act
orders placed may have been appropriate and reasonable, per
se, notwithstanding CIA practices. Finally, the Army may
incur termination settlement costs for work in progress
(either at Sun or costs incurred by NPIC). In addition, the
Army would likely not benefit from any deobligation of funds
from those orders at this late date. To forfeit funds in
this manner would not serve the best interests of the
government or the taxpayer.

RECOMMENDATION: lc. Review the performance of officials who
have not complied with the Economy Act statutory and
regulatory requirements and take appropriate action, if
necessary.

RESPONSE: Nonconcur. Officials who have knowingly exceeded
their authority and violated the Economy Act and implementing
regulations will be disciplined as deemed appropriate by
their commanders. The report does not, however, identify
activities or individuals that have not complied with law.
Without the identification of specific violations by Army
activities and officials, we are unable to furnish a more
meaningful response.
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RECOMMENDATION: 1d. Determine the actual cost of the
computer equipment, including the rebates from Sun
Microsystems Federal, Incorporated, to the NPIC, including,
but not limited to, the rebates for annual credit and
contractor allowance and the discounts for prompt payment.

RESPONSE: Nonconcur in part. A request to the CIA for an
complete explanation/rationalization should come from a high
level Defense official on behalf of the whole Department if
the IG is unable to get a satisfactory response. If the
Inspector General, DoD, was unable to learn this information
© in any meaningful way from the CIA/NPIC how are the 17
Defense components to derive these values? This information
must come from the contracting activity responsible for the
contract, including ordering and administration. We are not
privy to NPICs price and cost analysis documentation to
include audits, trade-off analyses, and negotiation
memorandums. Without this information we are unable to
comply.

RECOMMENDATION: le. Obtain a refund from the NPIC for
benefits accrued because of the DoD Components’ orders.

RESPONSE: Nonconcur. Even if such a number could be
calculated, it is unclear what is meant by “a refund”. Is it
equipment or dollars? The report cites contract provisions
for annual credit as follows: “the Government will obtain an
equipment credit for its own use during the following annual
period ($20M-$30M = 1%...). This credit is to be in the form
of equipment received [in the following year!] at no cost to
the government, and may not be a cash credit.” [and may not
roll over to the next year] Since it is an equipment credit,
is the IG stipulating that DOD ask NPIC for some share of
this equipment even though the equipment may not be required
by the Army?

Since it is so late in the FY, any prompt payment
discount (if not already expired) recouped could not be
obligated in a timely fashion under end of FY constraints and
as a result would not be beneficial to the Army. Although
recoupment of a pro rata share of prompt payment discount
funds may be technically correct, if not already calculated
in unit prices, it may involve funds that may be unusable to
the Army. As a result, it becomes a pointless exercise
without practical benefits in relation to the cost and
administrative effort associated with recoupment. Since the
Army does not have the orders and payment vouchers at its
disposal for review, we are unable to determine what portion
of the estimated equipment and prompt payment savings
($14.7M) are the Army’s share.
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Normally, prompt payment discounts are taken before
payment and not as a refund. This would mean that the CIA
may not have expended all Army funds provided under MIPR for
the equipment or services acquired from Sun. Recommend the
DOD IG further coordinate this issue with the DoD Comptroller
or DFAS. If, as implied by the IG, the CIA has improperly
augmented its appropriations with "kickbacks" from Sun, this
should be investigated by the CIA Inspector General and GAO.

RECOMMENDATION: 2a. "We recommend that the Under Secretary
of Defense for Acquisition and Technology accelerate
implementation of the Secretary of Defense memorandum of
February 8, 1994, to revise DoD Instruction 4000.19,
"Interservice, Interdepartmental, and Interagency Support,”
to include the requirements of the Defense Authorization Act
for FY1994 and the February 8, 1994, Secretary of Defense
memorandum, "Use of Orders Under the Economy Act."

Army Response: Although this recommendation is addressed to
USD(A&T), and a change to DoDI 4000.19 has already been
issued, we persist in our belief (expressed in our response
to IG, DoD, report on DoE (Project 1CH-0033)) that this
Instruction (unfortunately cited in the February 8, 1995,
SECDEF memo) was not, and is not, the proper vehicle to
implement appropriate DoD-wide guidance and direction on the
Economy Act when used for acquisition vs. support. Guidance
on the DoD tracking system cited in Recommendation 2.b. has
yet to be formulated by the DoD finance community.

Additional Comments on Factual Accuracy:

p.2: The first footnote at the bottom of the page is
technically inaccurate or misleading. The footnote defines
an Economy Act order without mentioning that an order must go
to the receiving agency; e.g., "An Economy Act order is an
agency order to another agency for goods and services that
the receiving agency can provide or furnish by contract."

p-10: ("Expertise on Contracting with Sun Microsystems")
The paraphrasing of the Secretary of Defense February 8,
1994, memorandum, focusing on "contracting capability" is
inaccurate and inappropriate. It represents a slightly
garbled version of the language in paragraph (b) (2) (B) of
section 844.

p.11: An Economy Act transfer is pot a procurement
transaction. It is often accomplished in lieu of one. There
is no requirement in the law for a "market survey" or an
elaborate hypothetical cost-benefit analysis. There must be
allowed a reasonable expectation of competence and fair
dealing by the receiving/contracting agency; and that agency
must be judged on their practices.
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p-12/13: To the extent that Defense activities placed
contractually binding orders directly with Sun and did not
MIPR funds to NPIC, those orders are not (and cannot be
considered to be) Economy Act orders, no more than agency
orders against GSA Schedule contracts, or Navy orders against
the AF Desktop IV IDIQ contract. The key is not whose
contract it is, but are funds transferred to the account, and
for the use, of another agency under the special augmentation
authority of the Economy Act. The report does not provide
the contract language that allowed direct ordering by non-
NPIC/CIA activities. Even so, this does not mean that the
CIA is off the hook if they improperly redacted parts of the
contract to hide certain terms from ordering activities
(e.g., DISA).
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DEPARTMENT OF THE NAVY

OFFICE OF THE ASSISTANT SECRETARY
RESEARCH, DEVELOPMENT AND ACQUISITION
1000 NAVY PENTAGON
WASHINGTON DC 20350-1000

SEP 06 1995

MEMORANDUM FOR THE DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR
GENERAL -FOR AUDITING

Subj: DRAFT REPORT "DOD COMPONENTS’ USE OF THE NATIONAL
PHOTOGRAPHIC INTERPRETATION CENTER CONTRACT TO PROCURE
COMPUTER EQUIPMENT" (PROJECT NO. S5RE-0049.00)

Ref: DODIG memo of 28 July 1995
Encl: (1) DON Response to Draft Audit Report

Enclusure (1) is the DON response to the subject draft audic
report. We generally agree with the draft report findings and
recommendations, except to the extent that they apply Economy Act
requirements to orders placed directly with a contractor, rather
than through the National Photographic Interpretation Center. We
believe that the Economy Act does not apply to an order for
contractor goods or services, properly authorized by statute and
regulation, placed by a Navy contracting officer directly under
the contract or basic ordering agreement of another agency.

W( C. BOWES
Vice Admiral, U.S. Navy
Principal Deputy

Copy to:
NAVINSGEN
FMO-31
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Department of the Navy Response
to
DODIG Draft Report of July 28, 1995
on

DoD Components’ Use of the National Photographic
Interpretation Center Contract to Procure
Computer Equipment :
Project SRE-0049.00

The DON concurs with the findings and body of the report, except
as follows:

al 13 :

nBecause those Economy Act orders are made by DoD Components
against an NPIC contract (and not a DoD contract) with Sun
Microsystems, the orders are still subject to Economy Act
provisions.

DON Position:

Do not Concur. If orders are placed with a contractor, and not
with a Government agency, the Econonmy Act is not applicable.

The Economy Act covers only orders between Federal agencies and
major units of those agencies. The Economy Act does not apply to
an order for contractor goods or services, properly authorized by
statute and regulation, placed by a Navy contracting officer
directly under the contract or basic ordering agreement of
another agency.

m datij :

Stop issuing Economy Act orders against National Photographic
Interpretation Center contract 95-K216600-000 for Sun
Microsystems Federal, Incorporated, computer equipment.

DON Pogition:

Concur in principle. All such orders require ASN(RD&A) approval.
In practice, our review procedures prevented the placing of
orders because of the failure to show that NPIC’s contract was
less expensive than alternatives. The additional issues raised
by the report make it still more unlikely that any orders will be
approved in practice. However, if orders with NPIC complied with
law and regulation, including the prohibition on charges in
excess of the actual or estimated cost of contracting and the
requirement that use of the Economy Act be cheaper than issuing a
Navy contract, we would consider it appropriate to approve them.
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Re t

Cancel all unfilled orders that have been placed on the National
Photographic Interpretation Center contracts 95-K216600-000 and
87-K362300-000 for Sun Microsystems Federal, Incorporated,
computer equipment and obtain a return of funds.

DON pogition:

Concur to cancel any unfilled Economy Act orders placed on these
contracts.

Recommendation 1.c:

Review the performance of officials who have not complied with
the Economy Act statutory and regulatory requirements and take
appropriate action, if necessary.

DON position:

Concur.

Recommendation 1.d:

Determine the actual cost of the computer equipment, including
the rebates from Sun Microsystems Federal, Incorporated, to the
National Photogrophic Interpratation Center, including, but not

limited to, the rebates for annual credit and contractor
allowance and the discounts for prompt payment.

DON pogition:

Concur. This information will be requested from NPIC.
Recommendation 1.e:

Obtain a refund from the National Photographic Interpretation

Center for benefits accrued because of the DoD Components’
orders.

DON position:

Concur. DON will request a refund.
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DEPARTMENT OF THE AIR FORCE
WASHINGTON DC

OFFICE OF THE ASSISTANT SECRETARY ° 6 SEP 1995

MEMORANDUM FOR DIRECTOR, READINESS AND OPERATIONAL
SUPPORT DIRECTORATE
OFFICE OF THE INSPECTOR GENERAL
DEPARTMENT OF DEFENSE

FROM: SAF/AQC
1060 Air Force Pentagon
Washington DC 20330-1060

SUBJECT: Quick Reaction Report on Audit of DOD Components Use of the National
Photographic Interpretation Center to Procure Computer Equipment (Project No.
5RE-0049.00)

We provide the following comments on your five recommendations:

Recommendation 1a. Stop issuing Economy Act orders against National
Photographic Interpretation Center contract 95-K216600-000 for Sun Microsystems Federal,
Incorporated, computer equipment.

Comments. Concur. The audit cites two issues; MIPRs forwarded to NPIC without
the knowledge of contracting officials and orders executed against NPIC contracts by contracting
officials pursuant to MOUs with NPIC. SAF/AQC will, in concert with FMB, transmit a letter to
the field directing contracting officials to terminate the MOUs with NPIC. Also, we will clarify
guidance to AFFARS 5317.5 to specify that direct orders issued under the circumstances
described in this audit constitute orders under the Economy Act. We contacted all seven Air
Force Contracting Offices cited in Appendix D. While five offices had placed centralized orders
in accordance with their Memorandum of Understanding (MOU) with NPIC and Sun, two had
their agreements in place but did not effect orders.

Recommendation 1b. Cancel all unfilled orders that have been placed on the National
Photographic Interpretation Center contracts 95-K216600-000 and 87-K362300-000 for Sun
Microsystems Federal, Incorporated, computer equipment and obtain a return of funds.

Comments. Concur. We will request contracting activities terminate orders as is
prudent and appropriate.
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Recommendation 1c. Review the performance of officials who have not complied
with the Economy Act statutory and regulatory requirements and take appropriate action, if

necessary.

Comments. Concur with Intent. We will direct a performance review of the
individuals involved but any personnel action is a commander’s decision. Given the discussion
cited in the audit over whether centralized orders were a violation of the Economy Act, we
believe many of the parties involved acted in good faith.

Recommendation 1d. Determine the actual cost of the computer equipment,
including the rebates from Sun Microsystems Federal, Incorporated, to the NPIC, including but
not limited to, the rebates for annual credit and contractor allowance and the discounts for prompt

payment.

Comments. Concur with Intent. While we do not have a complete list, aggregate
data to date for the Air Force offices cited in Appendix D shows the amounts fall far short of the
$20 million in orders needed to qualify for a cash allowance (vice rebate). However, we will
work in concert with the cognizant FMs to determine actual costs and any discounts due.

Recommendation le. Obtain a refund from NPIC for benefits accrued because of the
DOD Components’ orders.

Comments. Concur with Intent. See Recommendation 1d comments.

Additional Comments. While mistakes were made, we do not believe additional
regulatory guidance is required. A 14 Aug 95 GAO Draft Report “Interagency Contracting
Controls Over Contract Off-Loads Being Strengthened, But Implementation Issues Remain”
(GAO Code 705071), states that while “some project files lacked required documentation, service
guidance to contracting activities was abundant.” In our letter to the field, we will emphasis our
concerns over the violations of the Economy Act and continue to offer/ provide training material
to the major commands in eradicating this material weakness.

Our point of contact is Major Hans J. Jerrell, SAF/AQCO, Commercial (703) 697-1136,
DSN 227-1136, or E-MAIL {jerrellh@aqpo.hq.af.mil}.

P. MALISHENKO, Brig Gen, USAF
MMW(WN)
Assisiant Secretary (Acquisition)
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HEADQUARTERS
UNITED STATES EUROPEAN COMMAND
Office of the Chief of Stsff
APO AE 09128

05 sep 19%

MEMORANDUM FOR DOD Inspector General

SUBJECT: Quick-Reaction Report on the Audit of DOD Components’ Use of the National
Photographic Interpretation Center (NPIC) Contract to Procure Computer Equipment (Project
No. 5RE-0049.00)

1. The following responds to your tasking regarding subject report.

2. Although the HQ EUCOM/J2 has not directly ordered Sun equipment under the subject
contract, orders have been made over the last several years on our behalf by J6. J2 has
provided Military Interdepartmental Purchase Requests (MIPR's) in support of those orders.
The Data Services Center (DSC), formerly a J6 organization, made the NPIC orders on our
behalf. DSC was deactivated in 1994 and the billets and positions transferred to the Joint
Analysis Center (JAC), RAF Molesworth, UK. The responsibility for purchasing was also
transferred to the JAC. Since the transition, the JAC has made some orders under the NPIC
contract and those records are available at the JAC. Due to the deactivation and transfer of
responsibility from GE to UK; however, records of previous purchases are incomplete.

3. While J2 has not directly ordered under the subject contract, we feel that we have
received superior price and performance through NPIC contracts. Pricing was typically one
third off list price, below GSA prices and equal to or better than other requirements contracts
available to the Command. The acquisition process was streamlined and efficient, greatly
reducing the administrative paperwork and support required. The scope and breadth of
products and services provided a “one stop environment® again reducing administration costs
associated with using multiple contracts. The NPIC contracts are precisely the types of
vehicles needed by an OCONUS Command with a high operational tempo like USEUCOM.
They provide the cost advantages, responsiveness and flexibility needed to meet changing
mission requirements.
4. The following specifically address the DODIG recommendations:
a. Re Page 14, 1.a: The JAC has withdrawn three actions that would have otherwise
led to Economy Act Orders against the NPIC contracts. The JAC is now reviewing
multiple contract vehicles to fulfill those requirements.

b. Re Page 14, 1.b: There are no unfilled orders, nor outstanding MIPR’s.
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U.S. European Command Comments

ECJ2

SUBJECT: Quick-Reaction Report on the Audit of DOD Components’ Use of the National
Photographic Interpretation Center (NPIC) Contract to Procure Computer Equipment (Project
No. 5RE-0049.00)

c. Re Page 14, 1.c: The primary personnel, responsible for previous orders are no
longer in the Command.

d. Re Page 14, 1.d and e: Due to incomplete records, it may not be possible to
reconstruct all purchases made against the NPIC contracts over the past several years.
Given the short suspense, relocation of records to the UK, and other pressing mission
contingencies, it is not possible to reconstruct even a partial list at this time. We
will, however, respond to the request within the next 60 days.

e. Re Page 15, 2.a and 2.b: Concur.

f. Re Page 15, 3.a and 3.b: Whole heanedly concur for all the reasons stated in
paragraph 3 above.

5. The ECJ2 point of contact on this response is Mr. Dave Litteral, (DSN) 430-7432.

(G

LTG, USA
Chief of Staff
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*rB

COMMANDER IN CHIEF, U.S. PACIFIC COMMAND
(USCINCPAC)
CAMP H.M. SMITH, HAWAIl 96861-4028

J0o53

7300
sery; D686

AR 2 9 1995

To: Department of Defense Inspector General
Assistant Inspector General for Audits
(Attn: Ms. Mary Lu Ugone, Audit Program Director)
400 Army Navy Drive, Arlington, Virginia 22202-2884

Subj: USCINCPAC RESPONSE TO THE DEPARTMENT OF DEFENSE INSPECTOR
GENERAL (DODIG) REQUEST FOR COMMENTS TO THE QUICK-REACTION
REPORT ON THE AUDIT OF DOD COMPONENTS USE OF THE NATIONAL
PHOTOGRAPHIC INTERPRETATICN CENTER CONTRACT TO FURCHASE
COMPUTER ' EQUIPMENT- (PROJECT SRE-0049.00) '

Ref: (a) DODIG Memorandum of 28 Jul 95

1. Reference (a) provided USCINCPAC with the quick-reaction report
on the audit of DOD Components Use of the National Photographic
Interpretation Center (NPIC) contract to Purchase Computer
Equipment for review and comments.

2. The USCINCPAC Command, Control, Communications Systems
Directorate (J6) submitted the following comments to the DODIG
quick-reaction report:

a. Reference (a) states that DoD components placed Economy

Act orders against the subject NPIC contract with no assurance that
they were receiving a "“best value" for DoD. It specifically
discusses provisions in the contract that provided NPIC with
rebates based on prompt payments and total amounts purchased
against the contract. The report suggests that information about
those provisions were withheld from the DoD components by NPIC and
that NPIC received benefits of $14.7 million ($11 million in
hardware and $3.7 million in discounts for prompt payments) since
1988 from Sun Microsystems as a direct result of orders by the DoD.

b. The DODIG report states that 13 orders were placed by
USPACOM for a total amount of $5.3 million, showing 6 orders placed
in 1994 and 1 order placed in 1995. The order placed in 1995 is
the only one the USCINCPAC action officer (Mr. Beebe) was familiar
with so all comments will be based on that order, listed on page 35
of reference (a) as Economy Act Order Number 318 dated 5/15/95 in
the amount of $292,534.

c. Order number 318 was an order for a Sun 1000 server and 10
Sun workstations purchased with Command and Control Initiative
Program (C2IP) funds for use on the USCINCPAC Global Command and
Control System (GCCS). This order was originally going to be
purchased off of another existing contract administered by NATO.
Mhe APRPEA et enlatirtad et RME -dba~tabt vt araiet@al oot mirmLmun

purchase of $100,000. After further investigation, the NPIC
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Subj: USCINCPAC RESPONSE TO THE DEPARTMENT OF DEFENSE INSPECTOR
GENERAL (DODIG) REQUEST FOR COMMENTS TO THE QUICK-REACTION
REPORT ON THE AUDIT OF DOD COMPONENTS USE OF THE NATIONAL
PHOTOGRAPHIC INTERPRETATION CENTER CONTRACT TO PURCHASE
COMPUTER EQUIPMENT (PROJECT 5RE-0049.00)

contract was discovered which offers a 35% discount for Nunn-Warner
exempt systems. This calculates to a roughly estimated savings of
$58,500 by switching to the NPIC contract for this order. After
checking with Defense Information Systems Agency (DISA) Washington,
D.C., USCINCPAC J6 (Mr. Bebee) discovered that DISA was ordering
all of the GCCS Sun hardware from the NPIC .contract and Lieutenant
General Edmonds had signed a letter designating GCCS as a Nunn-
Warner exempt system. After further checking with the Honolulu
office of Sun Microsystems, it was determined that the NPIC
contract was, by far, the best available contract for ordering Sun
hardware and placing this order through the NPIC contract was in
the best interest of USCINCPAC and the DoD. Even if NPIC received
a 1% rebate for prompt payment against this order, it would have
been less than $3,000. The above mentioned savings of $58,500 over
the NATO contract more than justified the decision to use the NPIC
contract.

d. There appears to be a refund due USCINCPAC. The USCINCPAC
order was processed through NPIC, USCINCPAC J6 reviewed a copy of
the delivery schedule from Sun Microsystems. Their figures showed
a total cost for the order of $282,061 which is $10,473 less than
the amount MIPR to NPIC. USCINCPAC J6 called NPIC about the
discrepancy and was told they would MIPR the difference back to
USCINCPAC once they received the refund from Sun Microsystems. The
USCINCPAC Comptroler (J05) financial records indicated $292,534 was
obligated and billed. Also, it is true that USCINCPAC J6é was
unaware of the provisions in the NPIC contract that provide rebates
and discounts to NPIC.

e. USCINCPAC J6 recommends that DISA or another DoD agency
establish a contract with Sun Microsystems similar to the NPIC
contract that allows the DoD to receive the benefits of the rebates
and discounts NPIC is currently receiving. Further recommend that
Economy Act orders still be allowed by DoD components against the
NPIC contract until DoD can establish a contract, because the NPIC
contract currently provides the best discounts available.

3. DODIG gquestions or comments on the USCINCPAC response can be
directed to the J6 action officer Mr. Dale E. Beebe (J6611) at
commercial (808) 477-1086 or DSN 477-1086.

4. The USCINCPAC point of contact is Mr. Wayson Lee at DSN (315)
477-1182 or commercial (808) 477-1182 or 77-0535.

T. A. BUNKER
Captain, sC, U.S. Navy
Comptroller
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DEPARTMENT OF DEFENSE

JOOIG
Ser 5U9547
August 30, 1995

MEMORANDUM FOR: DoD IG (Operational Support Dircclorate)

Subject: USACOM Comments on the DoD IG Draft Audit Report, "Quick-Reaction Report on
Audit of DoD Components Use of the National Photographic Interpretation Center
Contract (NPIC) to Procure Computer Equipment.” (Project No. SRE-0049)

1. USACOM concurs with the findings of the repont.

2, The USACOM Intelligence Directorate and the Atlantic Intelligencc Command (AIC) were
the only elements of the USACOM Staff that vsed the CIA NPIC contract to purchase SUN
hardware. The Intelligence Directorate learned about the CIA NPIC contract with SUN through
the local SUN representative who indicated that, at that time, the CLA contract offcred the best
government pricing. Verification was made that the CIA NPIC pricing was less than GSA.

3. The USACOM Intelligence Directorate and AIC now use a DOD/DIA contract with SUN that
hus pricing equal to that of CIA. This contract was awarded to SUN on 29 Sep 92.

4. Point of Contact at USACOM is Mr. Russ Myers, J29, at (804) 322-7304.

. a

THOMAS M. PRATT
Coloncl, U. S. Air Force
Inspector General
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UNITED STATES CENTRAL COMMAND
OFFICE OF THE COMMANDER IN CHIEF
7115 SOUTH BOUNDARY BOULEVARD

MACDILL AIR FORCE BASE, FLORIDA 33621-5101
p—
P VT

MEMORANDUM FOR DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR GENERAL
AUDITING, 400 ARMY NAVY DRIVE, ARLINGTON,
VIRGINIA 22202-2884

S8UBJECT: DoDIG Draft Quick-Reaction Report on Audit of DoD
Components' Use of the National Photographic Interpretation
Center Contract to Procure Computer Equipment (Project No. SRE-
0045.00)

1. Reference: DoDIG Memo of 28 July 1995.

2. This is in reply to your 28 July 1995 memorandum requesting
comments on the findings and recommendations made in the subject
report. 8Specific comments are provided below on Recommendations
for Corrective Action:

a. Reference page 14, la: Stop lssuing Economy Act orders
for computer equipment against NPIC contracts with Sun
Microsystems. I concur with this recommendation for corrective
action. A review of all FY95 contracting requixements indicates
that USCENTCOM has issued no Economy Act orders against the NPIC
contract this fiscal year. We shall also cease placing any
future orders against the NPIC contract. Action is complete.

b. Reference page 14, 1b: Cancel unfilled orders placed
against NPIC contracts. I concur with this recommendation for
corrective action. Upon review of all FY94 contract requirements
packages, only four Economy Act orders were issued against the
NPIC contract. One of the four was cancelled. Sun Microsystems
Computer equipment from the remaining three Economy Act orders
has been delivered. No such orders were/will be placed in FY9S.
Therefore, no unfilled orders remain to be cancelled. Action is
complete,

c. Reference page 14, 1lc: Review performance of officials
who have not complied with Economy Act statutory and regulatory
requirements and take appropriate action. I concur with this
recommendation for corrective action. All USCENTCOM officials
associated with review/approval of Bconomy Act orders have fully
complied with all statutory and regulatory requirements. This
wag evidenced in comments of the Draft Inspection Report
following the DoDIG inspection of U.8. Central Command from July-
September 1994. This report concluded that USCENTCOM has
adequate internal management oontrols for contract management.
Specific DoDIG comments relating to Economy Act orders were:
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"We concluded that the USCENTCOM has adequate
Processes in place to identify contracting
requirementsg, to ensure raquirements are justified
and reviewed, and to £i11 the requirements thrxough
base contracting office. The same process is also
used to review and approve Military Interdepartmental
Procurement Requests and Economy Act Orders, and we
found that all that were processed during the year
prior to our inspection were processed in accordance
with applicable rules and regulations."”

Consequently, thie action is complete.

d. Reference page 14, 1d: Determine actual cost of computexr
equipment purchased, including rebates from Sun Microsystems
Federal, Inc., to NPIC including rebates for volume and prompt
payment discounts. I nonconcur with this recommendation for
corrective action. We believe NPIC is in the best position to
accomplish this pricing exercise and detexrmine true cost of
equipment previously purchased.

e. Reference page 14, le: Obtain a refund from the NPIC for
benefits accrued because of the DoD Components' orders. I
nonconcur with this recommendation for corrective action.
Consistent with response 2d above, it is our position that NPIC
should determine amounts of any applicable rebates and initiate
action to reimburse each Component via Comptroller channels.

3. I appreciate the opportunity to comment on the subject draft
report. If your staff requires additional information, please
have them contact Maj Thomas Walker, CCJ4/7-PC, DSN 968-5821/
5822.

J. H. BINFO EAY III
General, U
Commandex

Final Report
_Reference

Redirected
and
renumbered
as Recom-
mendation
2.a.

Redirected
and
renumbered
as Recom-
mendation
2.b.
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UNITED STATES SPECIAL OPERATIONS COMMAND

OFFICE OF THE DEPUTY COMMANDER IN CHIEF AND CHIEF OF STAFF
7701 TAMPA POINT BLVD,
MACDILL AIR FORCE BASE, FLORIDA 396215323

30 August 1995

MEMORANDUM FOR: INSPECTOR GENERAL, DEPARTMENT OF DEFENSE,
- OAIG-AUD (ATTN: MARY LU UGONE) , 400 ARMY NAVY DRIVE (ROOM 801),
~ -ARLINGTON, VIRGINIA 22202-2884

SUBJECT: Quick-Reaction Report on Audit of DOD Components Use of
the National Photographic Interpretation Center (NPIC) Contract
to Procure Computer Equipment (Project No. SRE-0049.00), 28 July
1998

1. The purpose of this correspondence is to respond to subject
draft report of findings and recommendations. USSOCOM has not
purchased equipment from this contract since 1994. We will,
however, solicit reimbursement from NPIC.

2. Prior to ordering from the NPIC contract, USSOCOM personnel
- thoroughly researched all available contract vehicles to obtain
- the required equipment. Time did not permit exploration of
negotiation for a new contract. If there had been time, it is
unlikely that USSOCOM would have benefited from such rebates
because of the low dollar value requirements. Therefore, it is
our opinion that thc best value for the command was obtained.

3. Please contact Ms Sherri Perkins, (813) 828-2302 if you have
any questions or need additional information.

IRVE C. Le YNE

Rear Admiral, U.S. Navy

Deputy Commander in Chief
and Chief of staff
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UNITED STATES TRANSPORTATION COMMAND
508 SCOTT DA
SCOTT AR FORCE BASE L 622265357

24 August 1995

MEMORANDUM FOR DOD INSPECTOR GENERAL (DIRECTOR, READINESS AND
OPERATIONAL SUPPORT DIRECTORATE)

FROM: TCDC

SUBJECT: Audit Report on Quick-Reaction Report on the Audit of
DoD Components’ Use of the National Photographic
Interpretation Center (NPIC) Contract to Procure
Computer Equipment (Project No. 5RE-0049.00)

1. This is in reply to your 28 Jul 95 memorandum requesting
comments on the findings and recommendations made in subject
audit report.

2. We generally concur with the procedural recommendations
related to USTRANSCOM contained in the report. However, we
nonconcur with those recommendations relative to having commands
obtain refunds from NPIC and have attached our comments. We
appreciate the opportunity to provide input to the draft report.

asa il

Lieutenant General, U.S. Army
Deputy Commander in Chief

Attachment:
Management Comments
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Recommendation:

*l.  We recommend that the Under Secretary of Defense for Acquisition and Technology;
Assistant Secretary of Defense (Health Affairs); Commander in Chief, U.S. European
Command; Commander in Chief, U.S. Pacific Command; Commander in Chief, U. S.
Atlantic Command; Commander in Chief, U.S. Central Command; Commander in Chief,
U.S. Special Operations Command; Commander in Chief, U.S. Transportation Command;
Commander in Chief, U.S. Strategic Command; Assistant Secretary of the Army (Research,
Development and Acquisition); Assistant Secretary of the Navy (Research, Development and
Acquisition); Assistant Secretary of the Air Force (Acquisition); Director, Defense
Information Systems Agency; Director, Defense Intelligence Agency; Director, Defense -
Logistics Agency; Director, Defense Mapping Agency; Director, Defense Nuclear Agency;
Director, Joint Staff: i

a. Stop issuing Economy Act orders against National Photographic Interpretation
Center contract 95-K216600-000 for Sun Microsystems Federal, Incorporated, computer
equipment.

b. Cancel all unfilled orders that have been placed on the National Photographic
Interpretation Center contracts 95-K216600-000 and 87-K362300-000 for Sun Microsystems
Federal, Incorporated, computer equipment and obtain a retum of funds.

¢. Review the performance of officials who have not complied with the Economy Act
statutory and regulatory requirements and take appropriate action, if necessary. .

d. Determine the actual cost of the computer equipment, including the rebates from
Sun Microsystems Federal, Incorporated, to the National Photographic Interpretation Center,
including, but not limited to, the rebates for annual credit and contractor allowance and the
discounts for prompt payment.

- e. Obtain a refund from the National Photographic Interpretation Center for benefits
accrued because of the DoD Components® orders.”

Response:

Concur in part, nonconcur in part. USTRANSCOM, as a result of earlier DoD/IG
investigations took steps in 1993 to control the use of Economy Act Purchases by the
Command. The Military Interdepartmental Purchase Request (MIPR) referenced in the
report attributable to USTRANSCOM is in the amount of $135,702 and based on delivery
orders dated 31 Aug 92 and 8 Sep 92. The description on both delivery orders is "SUN
Equipment for the Joint Staff*. The date of the MIPR is prior to USTRANSCOM taking
corrective measures in regards to Economy Act purchases. The Memorandum of
Understanding with the National Photographic Interpretation Center (NPIC) for direct
ordering from the Sun Microsystems Contract referenced in Appendix D was cancelled last
month. The MOU was signed by contracting officers assigned to a USTRANSCOM
component, utilizing the USTRANSCOM name but without coordination with
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USTRANSCOM. Outstanding orders, if any, issued pursuant to that MOU will be
cancelled. USTRANSCOM concurs in the recommendation that all unfilled Economy Act
orders placed against the NPIC contract should be cancelled and no further orders made.
USTRANSCOM concurs with the review of the performance of officials involved in the
peocess of placing Economy Act orders with other agencies even though USTRANSCOM
will not initiate any new reviews relative to the 1992 MIPR. We believe our prior actions
adequately addressed this issue. USTRANSCOM does not concur with the proposal that
each ordering activity pursue a separate action to obtain a refund to the Miscellaneous
Receipts Account of the Treasury from NPIC. Such a proposal involves much duplication of
effort and, for agencies with small amounts in controversy, is not cost effective.
Recommend DoD/IG prepare a letter for signature by SECDEF, to the Director of the CIA,
demanding an internal audit be made and refunds of unexpired current or multi-year funds be
made to DoD ordering units with the remaining amounts constituting an augmentation of
appropriations being returned to the Treasury. If the information-was intentionally withheld -
from DISA in April 1995 as indicated on page 7 of the draft audit, involvement of the
Department of Justice may be appropriate. Also recommend DoD pursue a debarment action
against Sun Microsystems if they knew or should have known that the rebate actions to an
agency other than the ordering agency were improper. USTRANSCOM agrees any DoD
misuse of Economy Act orders must be stopped. However, the Economy Act is a very
effective tool saving the U.S. millions of dollars in procurement costs when utilized properly.
The draft audit discloses active concealment of information by NPIC, another federal agency
subject to the Federal Acquisition Regulation. It is difficult to envision how the conclusion
is reached that Economy Act orders are misused DoD-wide.

79



Defense Information Systems Agency Comments

DEFENSE INFORMATION SYSTEMS AGENCY
701 8. COURT HOUSE ROAD
ARLINGTON, VIAGINA 222042190

Y
o Inspector General 06 sep 1985

MEMORANDUM FOR INSPECTOR GENERAL, DEPARTMENT OF DEFENSE )
ATTN: Director, Readiness and Operational Support

SUBJECT: Response to the DODIG Quick-Reaction Audit Report
DOD Components’ Use of the National Photographic
Interpretation Center Contract to Procure Computer
Equipment (Project No. S5RE-0049.00)

Reference: DODIG Draft Report, subject as above, 28 Jul 95

1. We are providing management comments to the subject draft
report in accordance with the reference. DISA concurs with the
recommendations to stop issuing Economy Act orders against the
NPIC contract and to review the performance of officials. We
partially concur with the recommendations to determine the amount
of rebates, allowances and discounts and to obtain a refund. We
nonconcur with the recommendation to cancel unfilled orders
because of the delay it would cause in implementing several
mission essential systems and because of termination fees and
high maintenance costs.

2. Although we agree that if rebates were accrued to NPIC, then
the actual amount should be refunded to DOD. However, DISA
cannot determine this amount without having complete knowledge of
the contract. It would be more appropriate for one DOD level
component to interface with NPIC on behalf of all the DOD
components who ordered from the two contracts.

3. oOur detailed comments are enclosed. The point of contact for
this action is Ms. Sandra J. Leicht, Aud iais If you have
questions, Ms. Leicht can be reacheg

FOR THE DIRECTOR:

1 Bnclosure a/s N CHA ;
Inspector General

Quality Information for a Strong Defense
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MANAGEMENT COMMENTS TO THE DODIG DRAFT QUICK-REACTION REPORT ON
THE AUDIT OF DOD COMPONENTS’ USE OF THE NATIONAL PHOTOGRAPHIC
INTERPRETATION CENTER (NPIC) CONTRACT TO PROCURE COMPUTER
EQUIPMENT (PROJECT No. 5RE-0049.00)

RECOMMENDATION 1: The DODIG recommended that the Under Secretary
of Defense for Acquigition and Technology; Assistant Secretary of
Defense (Health Affairs); Commander in Chief, U.S. European
Command; Commander in Chief, U.S. Pacific Command; Commander in
Chief, U.S. Atlantic Command; Commander in Chief, U.S. Central
Command; Commander in Chief, U.S. Special Operations Comwmand;
Commander in Chief, U.S. Transportation Command; Commander in
Chief, U.S. Strategic Command; Assistant Secretary of the Army
(Research, Development and Acquisition); Assistant Secretary of
the Navy (Research, Development and Acquisition); Assistant
Secretary of the Air Force (Acquisition); Director, Defense
Information Systems Agency; Director, Defense Intelligence
Agency; Director, Defense Logistics Agency; Director, Defense
Mapping Agency; Director, Defense Nuclear Agency; Director, Joint
Staff:

a. Stop issuing Economy Act orders against National
Photographic Interpretation Center contract 95-K216600-000 for
Sun Microsystems Federal, Incorporated, computer equipment.

DISA RESPONSE: Concur. DISA stopped issuing new orders against
the NPIC contract since June 1995. After the DoDIG alerted DISA
of the clause in the NPIC contract which accrues benefits to NPIC
as a result of DOD’s orders, the Agency immediately issued
direction to stop using the NPIC contract.

DISA recognizes that internal processes need to be
strengthened to ensure compliance with the requirements of the
Economy Act. On 22 August 1995, the Deputy Director for
Procurement and Logistics (D4) initiated action to reinforce the
designation of the Competition Advocate as the agency approving
authority for all Economy Act orders (Attachment 1). The
Director, DISA, will sign the policy memorandum which will be
distributed to all DISA organizational elements. Further
followup is necessary to ensure that this policy is enforced.

On 5 September 1995, the Vice Director, DISA, signed a
memorandum stating that the NPIC contract will not be used by the
Agency to procure computer equipment (Attachment 2). The

Omitted from the report because attachment 1 is a draft and has not been finalized.
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.

memorandum will be distributed to all DISA organizational
elements.

No new orders will be placed against the NPIC contract. If
additional Sun workstations are required, DISA will determine if
‘a “best value” contract exists in DOD or will solicit and award a
contract to obtain the equipment. :

b. Cancel all unfilled orders that have been placed on the
National Photographic Interpretation Center contracts 95-K216600-
000 and 87-K362300-000 for Sun Microsystems Federal,
Incorporated, computer equipment and obtain a return of funds.

DISA RESPONSE: Nonconcur. As indicated, DISA has stopped
issuing new orders against the contracts both directly with the
contractor or with NPIC. DISA currently has three unfilled
orders which were initiated prior to receiving notification to
stop using the NPIC contracts. DISA is currently awaiting
delivery of the products under the orders and, for the following
reasons, believes the orders should not be canceled:

(1) Computer equipment was ordered off the contract in
late May/early June 1995 in support of the Global Command and
Control System (GCCS). All equipment has been delivered except
for a maximum of $50,000 worth of back ordered PCMCIA card
readers. Canceling the order at this stage would not be cost
effective or in the best interest of the Government and would
seriously impact the implementation schedule for GCCS.

(2) Computer equipment was ordered off the contract in
early August 1995 for the Worldwide On-Line System Replacement
(WWOLS-R) effort. DISA initiated this action prior to receiving
notification on 30 June 1995 to stop using the NPIC contract.

The lag time between DISA’s actions (June) and the contractor’s
(Sun Microsystems) receipt of the order (August) was due to
NPIC’s processing of the order. Canceling the order would result
in a six month delay in implementing WWOLS-R, maintenance costs
of over $2 million, and $31,000 in termination costs.

(3) Computer equipment was order off the contract in
late August 1995 for the Defense Information System Network
Integrator (DISN-I) effort. DISA initiated this action prior to
receiving notification on 30 June 1995 to stop using the NPIC
contract. The lag time between DISA’s actions (June) and the
contractor’s (Sun Microsystems) receipt of the order (August) was
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due to NPIC’s processing of the order. Canceling the order would
result in a four month delay in implementing DISN-I, termination
fees of over $21,000, and contractual ramifications because the
DISN-I is being developed using a firm fixed price contract with
GSI. Also, part of the equipment is scheduled for delivery in
mid-September 1995.

c. Review the performancé of officials who have not
complied with the Economy Act statutory and regulatory
requirements and take appropriate action, if necessary.

DISA Response: Concur.. DISA will evaluate the performance of
its officials regarding the NPIC contract by 31 October 1995.
However, DISA would like to state that in relation to the DODIG
finding, we take strong exception to the DODIG conclusion that
DOD Components relinquished their contracting responsibilities
when they placed orders under the NPIC contract. In the case of
DISA, our contracting officer specifically inquired as to the
provisions of the contract, and performed market inquiries to
determine whether the prices stated were fair and reasonable.
Considering that DOD was consolidating its requirements with
another large buyer of this equipment, the price under the NPIC
contract should have been among the best prices available.
Considering that the NPIC was an intelligence related activity,
the reliance on their assertions by our contracting officers was
a reasonable one. The fact that there was a provision for a
rebate that was deleted from our copy of the contract places the
integrity of NPIC in doubt, not the diligence of DOD Contracting
Officers.

d. Determine the actual cost of the computer equipment,
including the rebates from Sun Microsystems Federal,
Incorporated, to the National Photographic Interpretation Center,
including, but not limited to, the rebates for annual credit and .
contractor allowance and the discounts for prompt payment, and

e. Obtain a refund from the National Photographic
Interpretation Center for benefits accrued because of the DOD
Components’ order.

DISA RESPONSE: Concur in Part with Recommendations (d) and (e).
Although DISA concurs that if rebates were accrued to NPIC
because of DOD’'s orders, then the actual amount should be
refunded to the DOD. However, DISA cannot determine the amount
of rebates, allowances or prompt payment discounts accrued to
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NPIC for DISA'’s purchases without having complete knowledge of
the contract. As. stated in the audit report, when the DISA
contracting officer inquired about the missing portion of the
NPIC contract, the NPIC contracting officer assured the DISA
official that the deleted information would not have any effect
on the Economy Act orders issued by DISA. To determine the
amount of refund, if any, DISA would have to rely on the NPIC
contracting officer for assistance.

DISA relied on the representations of NPIC and believed they
were entering into a contract in good faith. It would be more
appropriate for one DOD level component to interface with NPIC
on behalf of all the DOD components who ordered from the two
contracts. A DOD level component would be in a better position
to negotiate with NPIC than a single Defense agency, Military
department or Commander in Chief thus ensuring unity.

RECOMMENDATION 3: The DODIG recommended that the Director, DISA,
determine whether existing DOD contracts with Sun Microsystems
Federal, Incorporated, will provide the best value for the DOD
or, the Director, DISA, solicit and award a contract to obtain
Sun Microsystems Federal, Incorporated, computer equipment to
ensure the best value for DOD.

DISA RESPONSE: Concur. The DISA contracting office will either
utilize existing DOD contracts which provide the best value to
the Government or will solicit and award a contract for
additional requirements for Sun workstations to assure
competitive pricing.
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DEFENSE INFORMATION SYSTEMS AGENCY

701 8. COURT HOUSE ROAD
ARLINGTON, VIRGINIA  22204-2190
L%  Procurement and Logistics (D4) 5 September 1995

mAm FOR DISTRIBUTION

SUBJECT': National Photographic Interpretation Center
(NPIC) Contract

To confirm guidance given 30 June 1995, it is directed that you

cease placing any orders against NPIC Contract 95-K216600-000

with Sun Microsystems.

Qualily Information for a Strong Defense oL
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Distribution:

Director (D)

Vice Director (DV)

Command Sergeant Major (D/SEA)

Chief of Staff (Cos)

Corporate Board Secretariat (DB)

Comptroller (DC)

Director's Group (DG)

Regulatory/General Counsel

Inspector General

Chief Information Officer

Small and Disadvantaged Business Utilization (SADBU)

Public Affairs

Protocol

Quality Customer Service

Office of Equal Employment Opportunity and Cultural
Diversity (EEO&CD)

Congressional Affairs

Deputy Director for Personnel and Manpower (D1)

Deputy Director for C4 and Intelligence Programs (D2)

Deputy Director for Operations (D3)

Deputy Director for Procurement and Logistics (D4)

Deputy Director for Strategic Plans and Policy (D5)

Deputy Director for Engineering and Interoperability (D6)

Deputy Director for Enterprise Integration (D7)

Deputy Director for C41 Modeling Simulation and Assessment (D8)

Deputy Manager, National Communications System (NC)

Commander, Joint Interoperability Test Command,
Fort Huachuca, AZ 85613-7020

Commander, Center for Information Systems Security,
5113 Leesburg Pike, Suite 400, Falls Church, VA 22041-3230

Commander, Defense Information Technology Contracting Office,
Scott Air Force Base, IL 62225-5357

Commander, Joint Interoperability and Engineering Organization

Commander, Joint Spectrum Center, Annapolis, MD 21402-5064

Commander, DISA WESTHEM, 152 Barrick Avenue, Ft Ritchie, MD
21719-3201

Commander, DISA EUR, APO AE 09131-4103

Commander, DISA PAC, Wheeler Army Air Field, HI 96854

Commander, DISA SOUTHCOM, Fort Amador, PM 1226, APO AA
34003-5000

Commander, CENT/SOCOM, MacDill Air Force Base, FL 33608

Commander, DISA TRANSCOM, 508 Scott Drive,
Scott Air Force Base, IL 62225-5357

Commander, White House Communications Agency

Chief, DISA ACOM, Norfolk, VA 23511-2488

Chief, DISA FORSCOM, Fort McPherson, GA 30330

Chief, DISA SPACECOM, Peterson Air Force Base, CO 80914-3200
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IN REPLY

DEFENSE LOGISTICS AGENCY & "
HEADQUARTERS ‘ \
CAMERON STATION 3 .
ALEXANDRIA, VIRGINIA 22304—6100 : i .i
.

merERTo MOA| 7 September 1995

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING,
DEPARTMENT OF DEFENSE

SUBJECT: OIG Draft Report on “DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer Equipment,”
(Project No. SRE-0049)

This is in response to your 28 July 95 request. %
é A

1 Encl UELINE G. BRYANT
Chief, Internal Review Office

cc:
CA
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TYPE OF REPORT : Audit PURPOSE OF INPUT: Initial Position

AUDIT TITLE AND NO: DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer
Equipment (Project No. SRE 0049.00)

RECOMMENDATION La: Recommend that the Director, Defense Logistics Agency, stop
issuing Economy Act orders against National Photographic Interpretation Center contract 95-
K216600-000 for Sun Microsystems Federal, Incorporated, computer equipment.

DLA COMMENTS: Concur with intent however, request that this recommendation be
revised to read: “Stop submitting requests to the National Photographic Interpretation
Center (NPIC) for the issuance of orders by NPIC against contract 95-K216600-000 with Sun
Microsystems Incorporated for computer equipment and services.”

The orders for acquiring goods or services from the NPIC contracts are issued only by NPIC.
The Contracting Officer is the only one who can actually issue the orders. The Agencies only
submit requests for orders. DLA, however, will no longer submit requests to the National
Photographic Interpretation Center.

DISPOSITION:

Action is considered complete.

ACTION OFFICER: Ms. Jane Johannsen, CANP, 767-2161, 28 Aug 95
REVIEW: Mr. Patrick McCarthy, CANP, 767-2131, 29 Aug 95
REVIEW: Ms. Arlene Schuchner, CANM, 767-2191, 28 Aug 95
REVIEW: Ms. Sandra King, CANM, 767-2141, 28 Aug 95
REVIEW/APPROVAL: Mr. Thomas Knapp, CAN, 767-3143, 29 Aug 95

. N
COORDINATION: LaVaeda G. Coulter, DDAI, 767-6261, 30 Aug 95 ,S(é %\3\\
-~

DLA APPROVAL:

oo |1 1995

88



Defense Logistics Agency Comments

TYPE OF REPORT : Audit PURPOSE OF INPUT: Initial Position

AUDIT TITLE AND NO: DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer Equipment
(Project No. SRE 0049.00)

RECOMMENDATION 1,b: Recommend that the Director, Defense Logistics Agency,
cancel all unfilled orders that have been placed on the National Photographic Interpretation
Center contracts 95-K216600-000 and 87-K362300-000 for Sun Microsystems Federal,
Incorporated, computer equipment and obtain a return of funds.

DLA COMMENTS: Concur with intent, however, request that this recommendation be
revised to read: “Review all unfilled orders that have been placed on NPIC contracts 95-
K216600-000 and 87-K362300-00 with Sun Microsystems for computer equipment and
services and determine what the impact would be for cancellation of any unfilled orders.
Pending the results of the review of unfilled orders, cancel those if so warranted and request a
deobligation of the funds from NPIC.”

Reviews will be made of unfilled orders placed with NPIC and cancelled if so warranted. It
might not be in the best interest of DoD to randomly cancel all the unfilled orders. Such an
action could impede important programs. A review allows the agencies to think and plan
before taking action.

DISPOSITION:
Action is ongoing. Estimated Completion Date: 30 Dec 95

ACTION OFFICER: Ms. Jane Johannsen, CANP, 767-2161, 28 Aug 95
REVIEW: Mr. Patrick McCarthy, CANP, 767-2131, 29 Aug 95
REVIEW: Ms. Arlene Schuchner, CANM, 767-2191, 28 Aug 95
REVIEW: Ms. Sandra King, CANM, 767-2141, 28 Aug 95
REVIEW/APPROVAL: Mr. Thomas Knapp, CAN, 767-3143, 29 Aug 95

n\as
COORDINATION: LaVaeda G. Coulter, DDAI, 767-6261, 30 Aug 95 -ﬁﬁ %\

DLA APPROVAL:
RAY E. MoCOY
- e Major General, USA K
gp |1 85 Principal Deputy Director
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TYPE OF REPORT : Audit PURPOSE OF INPUT: Initial Position

AUDIT TITLE AND NO: DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer Equipment
(Project No. SRE 0049.00)

RECOMMENDATION 1.c: Recommend that the Director, Defense Logistics Agency,
review the performance of officials who have not complied with the Economy Act statutory
and regulatory and take appropriate action, if necessary.

DLA COMMENTS: Concur in part. A policy has been issued by DLA-AQP in May 1995
providing procedures to be followed on use of the Economy Act. (See Enclosure) DLA is
following this policy.

DISPOSITION:
Action is considered complete.

ACTION OFFICER: Ms. Jane Johannsen, CANP, 767-2161, 28 Aug 95
REVIEW: Mr. Patrick McCarthy, CANP, 767-2131, 29 Aug 95
REVIEW: Ms. Arlene Schuchner, CANM, 767-2191, 28 Aug 95
REVIEW: Ms. Sandra King, CANM, 767-2141, 28 Aug 95
REVIEW/APPROVAL: Mr. Thomas Knapp, CAN, 767-3143, 29 Aug 95

5 \\Q {
COORDINATION: LaVaeda G. Coulter, DDAL 767-6261, 30 Aug 9525 D %

DLA APPROVAL:
%a‘;or General;  UsA
e mae Principal Deputy Director
s

90



Defense Logistics Agency Comments

TYPE OF REPORT : Audit PURPOSE OF INPUT: Initial Position

AUDIT TITLE AND NO: DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer Equipment
(Project No. SRE 0049.00)

RECOMMENDATION 1.d: Recommend that the Director, Defense Logistics Agency,
determine the total cost of the computer equipment, including the rebates from Sun
Microsystems Federal, Incorporated, to the National Photographic Interpretation Center,
including, but not limited to , the rebates for annual credit and contractor allowance and the
discounts for prompt payment.

DLA COMMENTS: Concur, however, DLA is unable to perform the calculations because
the information on the discounts resides with NPIC. Information is required from NPIC in
order to perform the calculation on the amount of money owed to DLA by NPIC. Initial
attempts to retrieve data from NPIC were unsuccessful.

DISPOSITION:
Action is complete.

Monetary Benefits: Unable to determine
Estimated Realization Date: Unable to determine
Amount Realized: Unable to determine

Date Benefits Realized: Unable to determine

ACTION OFFICER: Ms. Jane Johannsen, CANP, 767-2161, 28 Aug 95

REVIEW: Mr. Patrick McCarthy, CANP, 767-2131, 29 Aug 95 ’

REVIEW: Ms. Arlene Schuchner, CANM, 767-2191, 28 Aug 95

REVIEW: Ms. Sandra King, CANM, 767-2141, 28 Aug 95

REVIEW/APPROVAL: Mr. Thomas Knapp, CAN, 767-3143, 29 Aug 95 31\ .\3/

COORDINATION: LaVaeda G. Coulter, DDAI, 767-6261, 30 Aug 95 '3/) \

DLA APPROVAL:

Pl s
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Defense Logistics Agency Comments

TYPE OF REPORT : Audit PURPOSE OF INPUT: Initial Position

AUDIT TITLE AND NO: DoD Components Use of the National Photographic
Interpretation Center Contract to Procure Computer Equipment,
(Project No. SRE 0049.00)

RECOMMENDATION l.e: Recommend that the Director, Defense Logistics Agency,
obtain a refund from the National Photographic Interpretation Center for the benefits accrued
because of the DoDComponents’ orders.

DLA COMMENTS: Concur that a refund should be obtained, however, this is a DoD-wide
issue and should be addressed from a higher level.

DISPOSITION:
Action is complete.

ACTION OFFICER: Ms. Jane Johannsen, CANP, 767-2161, 28 Aug 95
REVIEW: Mr. Patrick McCarthy, CANP, 767-2131, 29 Aug 95
REVIEW: Ms. Arlene Schuchner, CANM, 767-2191, 28 Aug 95
REVIEW: Ms. Sandra King, CANM, 767-2141, 28 Aug 95
REVIEW/APPROVAL: Mr. Thomas Knapp, CAN, 767-3143, 29 Aug 95

COORDINATION: LaVasda G. Coulter, DDAL 767-6261, 30 Aug 95 55 B\ 3\\ W
DLA APPROVAL:
sp |1 1935 Principel Deputy Director
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DEFENSE MAPPING AGENCY

A 7
2 9 AUG 1995
MEMORANDUM FOR INSPECTOR GENERAL, DEPARTMENT OF DEFENSE
ATTN: Assistant Inspector General for Auditing

SUBJECT: Quick-Reaction Report on Audit of DoD Components Use of
the National Photographic Interpretation Center Contract
to Procure Computer Equipment (Project No. 5RE-0049.00)

1. Reférence DoD (IG) memorandum, 28 July 1995, subject as above.

2. We agree with the draft audit conclusion that NPIC should not

illegally augment its appropriations at DoD expense. However, we

do not agree with all of the recommendations for corrective action
as cited in the draft report.

a. DMA followed all applicable laws, as well as carefully
assured reasonable prices, by entering the memorandum of
understanding (MOU) with National Photographic Interpretation
Center (NPIC) and placing orders under the Sun Microsystems
Federal, Inc. (Sun) contract. DMA has checked with all available
sources and even without the “rebate” believes that the Sun prices
are the best available.

b. Prior to DMA entering a MOU with NPIC in March 1995, a DMA
contract specialist reviewed a purported NPIC contract with Sun.
Although the DMA contract specialist requested that she be allowed
to review the entire contract, the portions relating to the
discounts were deleted by NPIC citing security. DMA, therefore,
was not aware that NPIC was receiving a rebate under the contract.

c. The MOU between NPIC and DMA stated that DMA would sign the
orders under the Sun contract. NPIC delegated the ordering, ,
funding and payment function to DMA. Under this circumstance, it
is difficult to apply the Economy Act implication, except for
NPIC’s cost of entering and administering the contract. The MOU
did not include any service fees to be paid NPIC for contracting/
acquisition costs. Therefore, DMA does not agree that the
transaction it entered with NPIC necessarily is an Economy Act
transaction.

3. DMA’s comments pertaining to the report recommendations in
paragraph 1 under Recommendations for Corrective Action are:

a. BRecommendation 1.a. Stop issuing Economy Act orders
against National Photographic Interpretation Center contract 95-
K216600-000 for Sun Microsystems Federal, Incorporated, computer

equipment.
0613 LEE HIGHWAY .
© 4080 SANGAMONE ROAD VIRGREA 226312137 © 3200 $. SECOND STREET
BETHESDA, MARYLAND 20016-5008 ST. LOUS, ISSOUR 631163300
ARYTONE
FOUOWSS:
© 12310 SUNRISE VALLEY DRIVE © 5861 TABOR AVENUE
RESTON, VINGIA 220013414 PHILADELPHA, PENNSYLVANIA 19120-5008
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Defense Mapping Agency Comments

DMA Comment. Limited concurrence. DMA believes future
orders should not be placed under the Sun contract until we
determine whether rebates are due to DMA. DMA will immediately
discontinue placing orders under the NPIC contract until the rebate
issue is resolved. However, as stated above, we do not consider
such orders to be placed under the Economy Act.

b. Recommendation 1.b. Cancel all unfilled orders that have
been placed on the National Photographic Interpretation Center
contracts 95-K216600-000 and 87-K362300-000 for Sun Microsystems
Federal, Incorporated, computer equipment and obtain a return of
funds. :

DMA Comment. Nonconcur. DMA has $2.7 million of orders
outstanding. The equipment under order is essential to DMA’s
mission. It is used in direct support of generation of MC&G data
for DoD war fighters. DMA will let its current orders stand
because to do otherwise would interject unacceptable delays in the

~ procurement of equipment. Moreover, to cancel existing orders is

tantamount to a concurrence as to Economy Act transactions. Our
position on this has been stated above.

c. -Recommendation 1.c. Review the performance of officials
who have not complied with the Economy Act statutory and regulatory
requirements and take appropriate action, if necessary.

DMA Comment.. Concur. Appropriate action should be taken
against officials who have not complied with the Economy Act
requirements. However, we believe no action is required because we
did not violate the Act.

d. Recommendation 1.d. Determine the actual cost of the
computer equipment, including the rebates from Sun Microsystems
Federal, Incorporated, to the National Photographic Interpretation
Center, including, but not limited to, the rebates for annual
credit and contractor allowance and the discounts for prompt
payment.

DMA Comment.. Concur.

e. Recommendation 1.e. Obtain a refund from the National
Photographic Interpretation Center for benefits accrued because of
the DoD Components’ orders.

DMA Comment. Concur. However, NPIC may claim a
contracting/acquisition fee for the services provided to DoD/DMA.
We will work with NPIC to resolve this issue.
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4. 1If further information is required, please contact
Ms. Jo Ann Holston, HQ DMA(CMM), (703) 285-9216.

FOR THE DIRECTOR:

W«.ﬂ Bograr

CYNTHIA K. BOGNER
Comptroller
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Naval Computer and Telecommunications Station
Comments

DEPARTMENT OF THE NAVY
NAVAL COMPUTER AND TELECOMMUNICATIONS STATION NEW ORLEANS
4400 DAUPHINE STREET
NEW ORLEANS, LA 70145-7700

7500

Ser N82/343
28 AUG 95

From: Commanding Officer, Naval Computer and Telecommunications Station New Orleans
To:  Assistant Inspector General for Auditing, Department of Defense

Subj: AUDIT OF DOD COMPONENTS’ USE OF THE NATIONAL PHOTOGRAPHIC
INTERPRETATION CENTER (NPIC) CONTRACT TO PROCURE COMPUTER
EQUIPMENT

Ref  (a) PHONCON DODIG ITMD Ms. C. Miggins/NAVCOMTELSTA New Orleans (N82)
Mr. J. Meyer of 2 Aug 95
(b) Draft Quick-Reaction Report on the Audit of DoD Components’ Use of the NPIC
Contract to Procure Computer Equipment of 28 Jul 95

Encl: (1) NAVCOMTELSTA New Orleans Memorandum (N82) for the Record of 17 Aug 95

1. Confirming reference (a), enclosure (1) is forwarded to further assist you with the
investigation.

2. My point of contact for this matter is Mr. John Meyer, Division Director (N82). He can be
reached at commercial (504) 678-6466 or DSN 678-6466.

X .‘lgg
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NAVCOMTELSTA NEW ORLEANS (N82) MEMORANDUM FOR THE RECORD
OF 17 AUGUST 1995

From: N82
Subj: DODIG INVESTIGATION INTO NPIC CONTRACTS

Ref (a) Program Director, DODIG Information and Technology Management Division
memo of 26 May 95
(b) NAVCOMTELSTA New Orleans Itr 7502 Ser N8/235 of 19 Jun 95
(c) PHONCON DODIG ITMD Ms. C. Miggins/NAVCOMTELSTA New Orleans (N82)
Mr. J. Meyer of 2 Aug 95
(d) NAVCOMPT Manual, Volume III, Section 5, Paragraph 035402

Encl: (1) DODIG Fax of 2 Aug 95; Extract of Draft Report on Results of DODIG Investigation
into DoD use of the NPIC Contract

1. With reference (a), we were notified that a DODIG investigation was underway on the DoD
components’ use of the Central Intelligence Agency’s (CIA’s) NPIC Contract. Reference (a) also
requested that all information relating to use of the NPIC Contract be gathered and available for
an investigative meeting to be held in New Orleans at a later date.

2. Subsequent phoncons revealed that the primary purpose of the investigation was a followon to
other investigations relating to DoD use of Economy Act (EA) Determination and Findings
(D&Fs). After identifying what information was available, the DODIG decided to cancel the visit
to New Orleans in lieu of the material submitted in reference (b). Reference (b) also pointed out
that EA D&Fs are now being approved by Naval Supply Systems Command (NAVSUP) via
Financial Information Service Centers (FISCs).

3. With reference (c), I was notified that enclosure (1) was in route. During reference (c), I was
notified that the results. of the investigation were in draft form and that the final report was due to
be signed within 30 days. This investigation was in response to Section 844 abuses in using the
EA to avoid competition and to inappropriately utilize expiring funds. The final report is designed
to be a “quick reaction report for a stop action” and that followon phases would continue,
addressing specific violations.

4. Prior to faxing enclosure (1), the DODIG point of contact, Ms. Miggins, asked if
NAVCOMTELSTA New Orleans was still accepting expiring funds from other DoD agencies.
My response was consistent with similar questions asked during the initial inquiry. In summary,
as a DBOF activity, we may accept funding for projects that carry over FYs if the project tasking
is initiated prior to the expiration of the funding (reference (d) is germane). Summarizing the
findings of the initial audit relative to NAVCOMTELSTA New Orleans, Ms. Miggins stated that
NAVCOMTELSTA New Orleans’ only irregularity was the acceptance of a $860K MIPR from
the Air Force Materials Command (AFMC) on the last day of the FY which was used to generate
a MIPR in January of the following year; the EA that was signed by AFMC was valid only for the
FY in which it was signed. Ms. Miggins said that the DODIG may return to further investigate
this matter.

Encl (1)
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5. After reading enclosure (1), I have two comments. First, at no time did I identify that
Economy Act orders were sometimes used to obligate expiring funds; the investigators used the
information contained in reference (b) to draw that conclusion. The inference in the enclosure (1)
statement is that we made a conscious decision to issue an EA to obligate expiring funds; that is
not the case - not until reference (c) did I or anyone else at NAVCOMTELSTA New Orleans
know that EAs were valid only for current year funds. Second, although the AFMC funding
document stood alone, the activity performed by NAVCOMTELSTA New Orleans was not
limited in focus or scope to AFMC. The funding document in question was one of many funding
documents received over a period of a year on a multi-year initiative to assist several commands
either at or closely linked to the Wright Patterson Air Force Base with information technology
enhancement. We often receive multiple funding documents for work with large customer
projects and, for the sake of simplicity in tracking, utilize the funding documents for like activity,
e.g., one FD will be strictly for hardware and software acquisitions where another FD will be used
for application development and project management labor.

o
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National Photographic Interpretation Center
Comments

NATIONAL PHOTOGRAPHIC INTERPRETATION CENTER

NPIC-D-219/95
12:8 AUG 19%

Ms. Elenore Hill

Inspector General

W of Defense
Army Navy Drive

Arlington, VA 22202-2884

Dear Ms. Hill:

This letter responds to the Quick-Reaction Report on the Audit of DOD
Components’ Use of the National Photographic Interpretation Center Contract to Procure
Computer Equipment, Project No. SRE-0049.00, dated 28 July 1995, a report which
mcommendsﬂmﬂnbeﬁmmtofDefense(DOD)stopf\mhaEconomyAct

rocurements under the National Photographic Interpretation Center’s (NPIC) Sun
g/hcros‘ ystems (SUN) contract.

The DOD IG’s recommendation was based on three principle findings: a. DOD
may not have gotten the “best value™ on equipment purchases; b. NPIC augmented its
funds with $3.7 million in prompt payment discounts; and c. NPIC also augmented its
funds with $11 million in equipment rebates from SUN that were not returned to DOD.
We have reviewed the draft audit report and disagree with those findings as we understand

a. The audit report claims to have no assurance that the Economy Act orders placed
on the NPIC SUN contracts since 1988 represent a “best value” for DOD.

We disagree. The DOD IG audit omitted the CIA’s Inspector General’s report,
dated 11 May 95, that concluded the NPIC’s SUN contract prices and terms did
appear advantageous when compared to other government contracts. The DOD IG
audit cited on page 10, under “DOD Contracting Expertise,” that since 1988, DOD
organizations had placed more than 1,350 direct contract orders with SUN. We
believe a “best value” determination can be made by comparing this data to the
1,177 Economy Act orders that were placed with the NPIC SUN contract. (We
also find it noteworthy that an article in the 17 July 1995 edition of “Government
Computer News” stated that the Assistant Secretary of Defense for Command,
Control, Communications, and Intelligence (ASD/C3I) was not pleased with DOD
pricing of its personal computer contracts and belicved that the NPIC contract with
SUN, “the vehicle that the Defense Information Systems Agency (DISA) used to
buy all th?')se SUNSs, should serve as a model for DOD personal computer
contracts.

b. The audit rt states that NPIC received a one percent discount from SUN for
prompt payments. If NPIC paid the invoices within the required time, NPIC would have
saved $3.7 million in payments on the DOD Economy Act orders of $365.3 million, but

99



National Photographic Interpretation Center Comments

SUBJECT: Letter to Ms. Elenore Hill

did not pass the discounts on to DOD. Therefore, DOD augmented NPIC funds via the
discounts.

We disagree. NPIC and CIA did not augment their appropriations with prompt
payment discounts derived from DOD funds. The NPIC SUN contract provided for
a one percent prompt payment discount and NPIC attempted to obtain this discount,
even to the point of authorizing overtime for the payment officer. It has always been
NPIC’s policy to return unliquidated obligations, including prompt pay discounts, to
the originating government agency. If NPIC had been aware of a concern regarding
disposition of the DOD prompt payment discounts, or any unliquidated obligations,
copies of NPIC’s Finance Division records would have been provided to DOD IG.
These records clearly document that unliquidated DOD funds have been returned to
DOD on a routine basis by the Director of Liaison, OFL/DA/CIA.

c. The audit report states that NPIC also augmented its funds with an estimated $11
million in equipment rebates from SUN on DOD purchases that were not passed on to DOD.

The audit report has omitted the fact that NPIC did not solicit or receive any
reimbursement for our administrative costs as provided for under the Economy Act.
Both NPIC and CIA, as members of the Intelligence Community (IC), have
traditionally not requested reimbursement of costs attributed to supporting other IC
members. It is our understanding that DOD routinely adds a five percent surcharge
to Economy Act requests they receive to recover their administrative costs. We are
willing to consider such a surcharge to offset the significant cost of NPIC and CIA
resources required to process and administer DOD orders in exchange for
consideration of applicable rebates.

In summary, NPIC has routinely contracted with SUN to acquire high-end
workstations for IC members. The contracts were awarded to SUN in accordance with CIA
procurement policies and applicable statutory requirements. NPIC’s contracts with SUN
have been regularly reviewed by both CIA Acquisition Management and Procurement Law
Divisions to ensure compliance with both CIA and statutory requirements. The CIA IG has
reviewed the NPIC SUN contract for adequacy of competition, prompt payment discounts,
and effectiveness of contract administration.

NPIC believes it has provided significant price savings, administrative cost
avoidance, and benefit to a large number of DOD components within the Intelligence
Community over the past eight years with its SUN contract. NPIC, the SUN Contracting
Officer, and the Associate Deputy Director for Acquisition would welcome the opportunity
to meet with you or your representatives to resolve these considerable differences.
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Questions regarding this matter may be addressed to either of the undersigned.
Respectfully,

Anes Ec

.Virginia E. Durgin
Associate Deputy Director for

cc: Assistant Secretary of Defense (Command, Control, Communications, and
Intelligence), Director of Defense Procurement
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